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ACRONYMS AND ABBREVIATIONS 
 

EDPRS 2 Economic Development and Poverty Reduction Strategy (Phase 2) 

IAI - GFI Immediate Action Irrigation - Government Funded Irrigation Project 

KWAMP Kirehe Community - Based Watershed Management Project 

LWH Land Husbandry, Water Harvesting and Hillside Irrigation  Project 

PSTA III Strategic Plan for the Transformation of Agriculture  (Phase III) 

QWMDP Quick Win Marshland Development Project 

VMSC Village Mechanisation Service Centre 

WUA Water User Association 
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1. EXECUTIVE SUMMARY  
 

Significant progress has been made in Rwanda in the past decade with regard to overall agricultural 

production. However, operational efficiency and farm productivity, and therefore, the prosperity 

of a very large proportion of the rural population, continued to be a concern. The Government 

through EDPRS I therefore made the increase in agricultural productivity a key priority area. It is 

in this regard that Government proposed measures to modernize the agricultural sector by using 

two interrelated powerful tools - that is irrigation on one side and mechanization on the other 

side. The responsibility to manage these tools was assigned to the Irrigation and Mechanization 

Task Force (“Task force”) that was put in place on 9th July 2010. 

  

Over the last four years, the Task force has worked with farmers to implement modern farming 

methods including mechanization and irrigation. This has led to increase in food production. 

However, there have been recent concerns raised in the media regarding the insufficient number 

of mechanization equipment coupled with withdrawal of some equipment from the village 

mechanization service centres (VMSCs) located in various parts of the country back to a central 

location at Kabuye workshop in Kigali. It is against this background that I conducted a 

performance audit of the Task force in order to assess how irrigation and mechanization equipment 

are utilized and maintained in furtherance of EDPRS objectives of increasing agricultural 

productivity. Below I highlight the key findings noted and recommendations: 

 

MECHANISATION 

● Utilization of caterpillars (heavy machinery): In 2010, MINAGRI purchased five 

caterpillars at a cost of USD 2,880,000. The five caterpillars were meant to support MINAGRI 

in implementing irrigation activities through building of dams and other related irrigation 

infrastructure. However my analysis of utilization rates of these machines shows that they have 

largely been underutilized with some lying idle at Kabuye workshop yet the Task force 

continues to pay significant annual insurance premiums for these assets (see details in section 

5.2). 

● Utilization of tractors: The task force has three types of tractors namely; 62 TYM tractors, 30 

Mahindra tractors and 1 Randin tractor. Most of the tractors (84 out of 92 tractors representing 

92%) operated below the manufacturer’s recommended utilization rate of 62.5 days per year 

(see details in section 5.3). 

● Management of tractors: 60% of tractors did not have logbooks and for the remaining few 

that had logbooks, I noted that tractor operators did not record the movements and fuel 

consumed by the tractors on a daily basis. In such cases, it was not easy to monitor tractor 

movements, their utilization (in terms of hectares tilled by each tractor) and fuel consumption. 

Furthermore, I noted that none of the tractors was serviced in line with requirements of their 
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respective user manuals. The Task force also continues to register increasing numbers of 

tractors that are broken down. The number of broken down tractors at Kabuye workshop has 

increased from 32 in March 2014 to 46 in January 2015. This is caused by delays is performing 

repair works on broken down tractors (see details in section 5.4). 

● Management of power tillers: The Task force has 21 power tillers of model 15HP and 109 

of model 12HP. However, none of the power tillers has a logbook to track their movements 

and monitor fuel consumption. Furthermore, I noted that none of the power tillers was serviced 

in line with the manufacturer’s guidelines. In addition, 16 power tillers model 15 HP and 17 

power tillers model 12 HP were broken down and were still in the workshop awaiting repair 

(see details in section 5.5). 

● Tractors operating without Roll Over Protective Structures (ROPS): Most tractors did not 

have their respective ROPS, mounting hardware and seat belts yet this safety equipment had 

been procured by the Task force and was sitting idle in the central workshop in Kabuye. This 

negligence puts the lives of the tractor operators at unnecessary risk in the event of a tractor 

rollover (see details in section 5.6). 

● Tractors and tractor attachments continuously exposed to rain and humidity: All tractors 

and tractor attachments in the VMSCs were left continuously exposed to both sun and rain. 

Exposing machinery having metal components to excessive sunlight and water causes 

corrosion which accelerates the rate of degradation of the machine components. This reduces 

the life expectancy of the machinery as well as its performance (see details in section 5.7). 

● Idle stock of power tiller trailers, potato harvesters and other attachments: In 2011, the 

Task force purchased 250 power tillers, 50 potato harvesters, and significant quantity of 

various tractor and power tiller attachments. However by the time of the audit in November 

2014, most of this equipment lay idle and unused at the Kabuye workshop (see details in 

sections 5.8 to 5.10). 

● Building constructed to accommodate a Power Tillers Assembly Plant completed but not 

in use: In June 2013 the task force completed construction a building worth Frw 529,215,536 

in preparation for the implementation of a project to set up a Power Tillers Assembly Plant in 

Rwanda. This plant was expected to increase the output of power tillers as well as lower the 

unit cost hence making them more affordable to farmers. However by November 2014, the 

assembly plant had not yet been set up (see details in section 5.11). 

 

MARSHLAND IRRIGATION 

● Irrigation infrastructure constructed but not operational: I noted cases where the irrigation 

infrastructure were built above the water level of the river feeding the structure. Consequently 

the irrigation infrastructure did not receive the intended water supply and hence lies idle and 

unused since commissioning (see details in section 5.12). 
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● Unregulated flow of water at the intake dam: There were cases where water users did not 

promptly regulate the flow of water at the intake dam resulting into over flooding which led to 

bursting of the river banks and hence flooding of farmland and destruction of crops (see details 

in section 5.14). 

● Infrastructure cracked and not rehabilitated: I noted various cases where the installed 

irrigation infrastructure were cracked and not maintained. These infrastructure were cracked 

and damaged yet they had been in operation for less than three years. Furthermore, the Task 

force did not have a rehabilitation plan for the repair of these infrastructure (see details in 

section 5.16). 

● Marshland fields converted into mining sites: There were a number of cases where farmers 

had converted farmland into mining sites for extraction of sand. This practice reduces the size 

of farmland available for cultivation of crops and in some cases has resulted into blockage of 

the canal meant for distribution of irrigation water to the surrounding fields (see details in 

section 5.17). 

● Failure to sign the Irrigation Management Transfer Agreement (IMTA): Ministerial Order No 

001/11.30 of 23/11/2011 proposed to put in place an IMTA whose purpose is to transfer the 

responsibility for the operation and maintenance of irrigation scheme from the Task force to 

the IWUA. This Ministerial Order was effective from 23rd November 2011. However, by the 

time of the audit in March 2015, I noted that no single IWUA had signed an IMTA transferring 

responsibilities for the operation and maintenance of the respective irrigation scheme to the 

IWUA. Consequently, these IWUAs have not taken personal responsibility (ownership) and 

therefore they do not maintain these infrastructure. This has resulted into overgrowth and 

blockage of various irrigation canals rendering the infrastructure unusable (see details in 

section 5.18). 

  

HILLSIDE IRRIGATION 

● Production cost versus sales value of crops cultivated under the irrigation schemes: The 

hillside irrigation schemes of Nasho and Matimba use expensive modern methods of irrigation 

such as sprinklers, centre pivot, drip and hydrant systems. Ministerial Order No 001/11 of 

30/11/2011 has proposed for the transfer of management of these irrigation schemes to the 

IWUAs. I therefore assessed the sustainability of these schemes in a scenario where transfer 

to IWUAs has taken place by comparing the current total running expenses of each scheme to 

the sales value of crops currently cultivated. My analysis shows that at the current production 

level of 4 tonnes and 3.5 tonnes of maize per hectare in Matimba and Nasho respectively, the 

schemes are loss making and therefore unsustainable. The production levels would need to 

increase to 5.3 tonnes and 4.3 tonnes per hectare for Matimba and Nasho for the schemes to 

break even and much higher for them to realise a profit (see details in section 5.19). 
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● Lack of maintenance records and procedures manual for hillside irrigation schemes: I 

noted that each equipment used in the irrigation scheme has a manufacturer’s manual that 

provides guidance on the operation of the equipment. However, both irrigation schemes have 

not developed an internal maintenance policy and procedures manual to guide all maintenance 

activities. In addition, no maintenance schedules highlighting scheduled maintenance dates 

were drawn up to guide the technicians involved in maintaining the machinery to ensure that 

all required maintenance work was actually carried out (see details in section 5.20). 

● Lack of spare parts for irrigation and mechanization equipment: I noted that there is a 

challenge of getting spare parts for irrigation equipment on the local market in case they are 

needed. In case spare parts are needed, they are ordered and imported by MINAGRI from 

France. Since management of the scheme operations will eventually be handed over to the 

WUAs, it will be difficult for them to import such spare parts from Europe. There is a high risk 

that absence of such spare parts could lead to failure of this irrigation scheme once ownership 

is transferred to the WUAs. Furthermore, I noted that once tractors breakdown, they take long 

to get repaired. This is due to lack of spare parts within the country (see details in section 5.22). 

● Inefficient drip irrigation system: I noted that the installed drip irrigation network in 

Matimba irrigation scheme was not uniformly irrigating crops with some areas over irrigated 

while others are not supplied with sufficient water. This consequently results in poor crop 

yields in some parts of the farmland (see details in section 5.24). 

 

OVERALL CONCLUSION 

I acknowledge the progress made by the Task force in contributing to overall increase in 

agricultural production in the country. However, a number of weaknesses were noted including: 

low utilization of mechanization equipment, idle machinery, delays in repairing broken down 

machinery and irrigation infrastructure that were either not operational or were not properly 

operated and maintained. OAG is of the view that the Task force needs to urgently address all 

weaknesses highlighted in this report in order to achieve set targets regarding agricultural 

productivity. 

 

Auditee’s comment: Most of the weaknesses were due to budget constraints. 

 

OVERALL RECOMMENDATION 

Going forward, before a decision to buy capital equipment is made, the task force should carry 

out detailed feasibility studies to assess the suitability of each equipment in addressing local needs. 

The task force should also promptly service tractors and power tillers at the due dates and repair 

all broken down machinery to minimize time spent in the garage. To ensure better utilization of 
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marshland irrigation infrastructure, the task force should rehabilitate damaged structures and 

offer training to water users to enable them correctly operate the installed irrigation infrastructure. 

For sustainability and continuity of hillside irrigation schemes, the Task force should ensure that 

a sufficient number of high turnover spare parts are readily available for both irrigation and 

mechanisation equipment. This will ensure that key irrigation and mechanisation activities are not 

derailed due to lack of spare parts. 

 

 

 

Obadiah R. Biraro 

Auditor General 

  

Kigali 

  

........................... 2015 
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2. INTRODUCTION 
 

2.1. Terms of reference for the audit 

In accordance with Article 183 of the Constitution of the Republic of Rwanda as amended to date 

and Law No. 79/2013 of 11/9/2013 determining the mission, organization and functioning of the 

Office of the Auditor General of State finances (OAG), I carried out a Performance audit of the 

utilization and maintenance of irrigation and mechanization equipment for the period 1st July 2010 

to 31st January 2015. 

2.2. Background 

Farming in Rwanda remains largely subsistence in nature1. With a rapid increase in the population, 

the pressure on ensuring food security is a constant challenge for stakeholders. Significant progress 

has been made in Rwanda in the past decade with regard to overall agricultural production. 

However, operational efficiency and farm productivity, and, therefore, the prosperity of a very 

large proportion of the rural population, continue to be a concern. 

 

The Government of Rwanda (GoR) through the Economic Development and Poverty Reduction 

Strategy2 (EDPRS I) has therefore made the increase in agricultural productivity a key priority 

area. It is in that regard that GoR proposed all necessary measures to modernize agricultural sector 

by using two interrelated powerful tools - that is irrigation on one side and mechanization on other 

side. The responsibility to manage the tools was assigned to the Irrigation and Mechanization Task 

Force (“Task Force”) that was put in place on 9th July 20103. 

 

In order to operationalise the above goals, MINAGRI (the parent ministry of the Task Force) 

launched a Mid-Term (2011-2017) plan targeting the development of a total of 100,000ha area 

under irrigation of which 65,000ha will be marshland and 35,000ha hillside Irrigation projects. To 

achieve this objective, MINAGRI is using public funds as well as sourcing for funding from bi-

lateral and multi-lateral funding agencies. Alongside with donors’ projects like; Kirehe Water 

Management Program (KWAMP), Land Husbandry & Water Harvesting Program (LWH) and the 

Rural Sector Support Program (RSSP), the Immediate Action Irrigation Government Funded 

Program (GFI-IAI) was put in place to contribute to achieving the above irrigation targets. These 

projects are meant to complement the agricultural mechanization program. Both programs have 

been operating by utilizing various modern irrigation and mechanization equipment. 

 

Tractors, caterpillars, power tillers and their implements have been provided to speed up achieving 

                                                 
1
 Agricultural Mechanization Strategy for Rwanda, 2013, page 4 

2
 Economic Development and Poverty Reduction Strategy 2008 - 2012, page 35 

3
 Cabinet Resolutions of 9th July 2010 
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crop yields beyond the capacity of human labor. Modern irrigation equipment like sprinklers, 

center pivots, and various types of water pumps were acquired by the Task Force through 

MINAGRI to implement the ongoing Strategic Plan for the Transformation of Agriculture in 

Rwanda, Phase III (PSTA III). 

 

2.3. Funding 

 

The Task force is funded by the Government of Rwanda through MINAGRI ordinary budget. As 

at 30th June 2014, Frw 26,209,009,002 has been spent by the task force on irrigation and 

mechanisation activities. See table below for details. 

 

Activity 2010/2011 
(Frw) 

2011/2012 
(Frw) 

2012/2013 
(Frw) 

2013/2014 
(Frw) 

Total 
(Frw) 

GFI (irrigation) 2,642,753,242 5,020,086,379 8,546,169,381 5,000,000,000 21,209,009,002 

Mechanization 1,500,000,000 1,400,000,000 1,500,000,000 600,000,000 5,000,000,000 

Total 4,142,753,242 6,420,086,379 10,046,169,381 5,600,000,000 26,209,009,002 

 

The funds were used to acquire and install hillside and marshland irrigation infrastructure and 

equipment like tractors, power tillers and their respective accessories, other agricultural 

machineries, construction of the building to house a power tillers assembly plant, fuel and repairs, 

and other expenditure related to mechanization. 

 

2.4. Necessity (reasons) for the audit 

Agriculture mechanisation equipment has been utilized by farmers to increase food production 

during the last four years in which the task force has been in existence. However, there have been 

recent concerns raised in the media regarding the insufficient number of equipment. An example 

is the New Times newspaper article date 12th February 2013 highlighting the need to increase 

tractors. The headline reads: “Farmers ask for more tractors”. In addition, I noted that most 

mechanization machinery are currently being withdrawn from the village mechanization service 

centres located in various parts of the country back to a central location at Kabuye workshop in 

Kigali. It is against this background that I planned to conduct a performance audit of the task force 

in order to assess how irrigation and mechanisation equipment is utilized and maintained in 

furtherance of EDPRS objectives of increasing agricultural productivity. 
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3. AUDIT DESIGN 

The audit was conducted in accordance with the International Organization of Supreme Audit 

Institutions Auditing Standards and guidelines in the Office of the Auditor General’s Performance 

Audit manual. The standards require that the audit is planned in a manner which ensures that an 

audit of high quality is carried out in an economic, efficient and effective way and in a timely 

manner. 

 

3.1. Audit scope 

Audit object: This audit focused on all activities involved in the utilization and maintenance of 

equipment acquired by the Task Force for irrigation and agricultural mechanization. The audit also 

covered irrigation infrastructure built by the Task Force in selected marshlands. 

  

Geographic coverage: The task force operates in selected districts in Rwanda as shown in 

Appendix 3. The task force activities are divided under two main lines - irrigation and 

mechanisation. 

Irrigation - Under irrigation, the task force engages in building irrigation infrastructure in selected 

marshlands as well as hillside irrigation schemes.  Marshlands visited are located in Gasabo district 

and Southern province (Kamonyi, Nyanza, Gisagara and Huye districts) while the hillside 

irrigation projects visited are located in Eastern province (Kirehe and Nyagatare districts).  

Mechanisation - The audit team inspected tractors and other agricultural machinery located in 

their respective Village Mechanisation Services Centres (VMSCs) in Bugesera, Ngoma and 

Nyanza districts. The team visited also visited the Kabuye VMSC and workshop located in Gasabo 

district.  

 

Sample selection:  

Marshland irrigation - By the time of audit, the task force had set up 33 marshland projects in 

14 districts. Out of the 33 projects, we visited 19 projects (58%) located in the five districts 

mentioned above. The sample selection was based on the fact that these five districts had the 

highest number of marshland irrigation projects per district as well as the largest acreage under 

irrigation. 

Hillside irrigation - There are currently two hillside irrigation schemes under management by the 

task force. One scheme is located in Kirehe district and the other is in Nyagatare district. We 

visited both schemes providing a coverage of 100%. 

Mechanisation equipment - All 93 tractors, 2 combine harvesters, 5 caterpillars and 2 workshop 

mobile vans have been visited. An average of 92% of other agriculture equipment (including 

tractor attachments, rice transplanters, power tillers, water pumps, potato harvesters and iron 

wheels) have been physically verified.  

Refer to Appendix 3 for details of marshland irrigation infrastructure, hillside irrigation schemes 

and agricultural equipment verified. 
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Period covered: The audit covered the period from 1st July 2010 to 31st January 2015. 

3.2. Objective of the audit 

  

The overall objective of the audit is to assess whether irrigation and mechanization equipment 

under the responsibility of the Task Force have been adequately utilized and maintained so as to 

contribute to increased productivity of farmland. 

3.3. Key audit questions 

 

The Performance audit answered the following questions: 

● Has the Task Force developed appropriate strategies and laid down procedures for managing 

the utilization and maintenance of equipment used in mechanization activities at strategic and 

operational levels?  

● To what extent are the mechanization equipment utilized, monitored and maintained? 

● Has the Task Force put in place an operational and maintenance plan for the sustainability of 

irrigation infrastructure? 

● To what extent are the irrigation infrastructure utilized, monitored and maintained? 

  

3.4. Sources of information and methods of data collection 

The following methods were used to collect data: 

● Interviews: Primary data was collected through interviews carried out with staff of the Task 

Force and representatives of the Water Users Associations (WUAs) that were regularly 

involved in management of the irrigation and mechanization equipment. The details of key 

players interviewed are provided in Appendix 2. 

● Documentary review: Secondary data was mainly collected through review of various 

documents. Key documents reviewed are listed in Appendix 1. 

● Physical verification: Physical verification was carried out with the aim of verifying the 

information provided to the audit team regarding mechanisation equipment such as tractors, 

power tillers, caterpillars and other agricultural machineries. The team also performed field 

visits to verify irrigation infrastructures installed in selected marshlands and irrigation 

equipment used in hillside irrigation schemes of Nasho and Matimba located in Kirehe and 

Nyagatare Districts respectively. During the inspections, photographs of the irrigation 

equipment, infrastructure and mechanisation equipment were taken to provide evidence of 

their current physical status. Details of agricultural infrastructure and equipment visited are 

provided in Appendix 3. 
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4. DESCRIPTION OF THE AUDIT AREA AND PROCESS 
 

4.1. Introduction 

 

The irrigation and mechanisation task force is designed to achieve the GoR targets set out in 

EDPRS 1. These targets call for an increase in agricultural productivity through use of modern 

farming methods such as irrigation and mechanization. The task force was put in place in 2010 to 

support GoR attain these broad objectives. By the time of the audit the task force was operating 

under MINAGRI, the parent ministry. 

 

4.1.1. Roles and responsibilities of the Task Force 

 

The main roles and responsibilities of the task force are4,5: 

● Formulation, monitoring and evaluation of policies, strategies and programs aimed at 

promoting agriculture mechanisation and irrigation development; 

● Developing appropriate systems to improve agricultural mechanisation, marshland and hillside 

irrigation; 

● Coordinate all activities related to the modernization of agriculture initiated by the Government 

of Rwanda; 

● Supervise mechanisms for setting up support structures to private initiatives and local 

communities in order for them to invest in agriculture especially in mechanisation; and 

● Supervise the activities of resource mobilization and promotion of partnership in the field of 

agriculture mechanisation and irrigation. 

 

4.1.2. Roles and responsibilities of key players 

 

The key players in the task force include: MINAGRI, KWAMP project, districts and WUAs. Roles 

played by each key player are outlined in Appendix 4. 

 

4.1.3. Task force organisation structure 

The Task force is headed by a Chairman. The daily activities related to the utilisation and 

maintenance of irrigation and mechanisation equipment are coordinated by the Mechanisation and 

Irrigation departments. Details of the Task force organisation chart are included in Appendix 9. 

  

                                                 
4 Cabinet resolutions of 9th July 2010 
5 Duties and Responsibilities of  Irrigation and Mechanisation Task Force, page 1 
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4.2. Tractors and other agricultural machinery 

The Task force performs many roles in respect of its mandate of increasing agricultural production 

via mechanisation. These include; increasing awareness of agricultural mechanisation among 

farmers through extension services, hire of equipment and/or outright sale of equipment to 

interested farmers. 

Promotion of agriculture mechanisation through Village mechanization service centres 

(VMSCs): The task force has deployed tractors in districts with the objective of availing tractors 

and related services near farmers. The Task force expects private operators to eventually play a 

key role in farm mechanisation after awareness has been built and strengthened. 

Extension services: This includes awareness of farm mechanisation, training and demonstration 

of machinery to machine operators and farmers, providing any advice related to the purchase, hire 

and use of agricultural machinery. Tractors and their attachments are used for promotion of 

agricultural activities across the country and hiring services at VMSC level. Power tillers and their 

attachments can be used for promotion of agricultural mechanisation activities across the country, 

directly sold to individual farmers or donated to agricultural cooperatives. 

Earth Moving Machinery are used in construction of irrigation infrastructure and activities 

include dam construction, land reclamation, clearing and leveling. They are also hired for private 

work to different public and private institutions. 

Maintenance and repair services: Maintenance includes both routine maintenance (servicing) 

and repair of tractors and other agricultural machinery. Major repairs and servicing are carried out 

at Kabuye workshop. Catalogues and operator manuals from manufacturers (TYM and 

MAHINDRA) contain detailed guidelines/schedules that serve as reference for servicing and 

repairs. Caterpillars, tractors and power tillers require servicing after every fixed number of hours 

of operation as recommended by maintenance guidelines. Each month, the Chief maintenance 

officer prepares and presents a written monthly report to the workshop manager on repairs and 

servicing carried out during the month. That report also contains the monthly status and location 

of the tractors located in different VMSCs. 

4.3. Marshland irrigation 

Objective of the project: Marshlands are state owned lands where farmers are allocated plots on 

lease. The Task force developed irrigation infrastructure in marshlands under the Quick Win 

Marshland Development Project (QWMDP) and the project objective was to enable even 

distribution of water in all cultivable marshlands throughout the country with the overall goal of 

increasing agricultural output in the country, sustaining food security and generating incomes for 

farmers. Construction of the marshland irrigation infrastructure was carried out in two phases. 

During the first phase, construction of irrigation infrastructure was carried out by the Task force 
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itself from February to September 2011. In the second phase (February 2013 to June 2014), 

construction of irrigation infrastructure was subcontracted to private contractors who were selected 

after a bidding process.  

Systems in use: The improved surface irrigation systems used in marshlands are gravity stream 

diversions or from valley dams used to supply canal networks to plots of land where crops are 

grown/ planted. Such crops include: rice, beans, vegetables, maize, soya beans, onions, passion 

fruits, tomatoes and depend on the type of soil where irrigation infrastructure are developed. 

Maintenance of marshlands: Farmers in the marshland share common irrigation infrastructure 

and it is the responsibility of farmers (who are actually members of the WUAs) to carry out 

maintenance of irrigation infrastructure put in place by the Task force. 

4.4. Hillside irrigation 

Overview of government funded hillside irrigation systems in Rwanda: The Immediate Action 

Irrigation - Government Funded Irrigation Project (IAI-GFI) is a project initiative adopted by the 

Government of Rwanda in 2010 to combat drought through the development of hillside irrigation 

schemes6. Currently IAI-GFI has developed two projects in Kirehe (580 ha) and Nyagatare 

districts (400 ha).  A total land surface area of 980 ha (divided in five lots) is now under irrigation 

with three (3) lots located in Nasho irrigation scheme (Kirehe district) and two (2) lots in Matimba 

- Musheri irrigation scheme (Nyagatare district). These two irrigation schemes are now 

operational. 

                                                 
6
 Annual report of the Government-Funded Irrigation Project (GFI) - June 2013, page 8 and 19 
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Increasing maize production in Nasho due to introduction of modern irrigation equipment. Photo taken on 26th 

January 2015. 

Types of irrigation systems: The Nasho irrigation scheme uses pressurized sprinkler irrigation 

systems while the Matimba irrigation scheme uses a combination of sprinklers, center pivots, drip 

and hydrant systems. Examples of some of the equipment used in the irrigation schemes is shown 

below. 
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Irrigation of vegetables in Matimba with Center Pivot Equipment. Photo taken on 28th January 2015. 

 
Pumping machines that enable hectares of crops to be irrigated in Nasho. Photo taken on 26th January 2015 

Handover from contractors to MINAGRI: For Nasho irrigation scheme, the final handover 

from the contractor (China Geo-Engineering Corporation Ltd.) to the Task force was done on 9th 

January 2015. The Matimba irrigation scheme has been operational since 25th March 2014 and is 

still under guarantee. The contractors for this scheme are Uni-Tech Valley (for lot 5) and Jain 

Irrigation Systems (for lot 4). 
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FINDINGS 
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5. FINDINGS 

The findings chapter of the report is divided into three sections. The first section highlights findings 

relating to movable agricultural machinery such as tractors, bulldozers, potato harvesters, power 

tillers and other equipment located in Bugesera, Nyanza, Kayonza, Ngoma districts and Kabuye 

workshop. The second section focuses on findings from Marshland projects located in Gisagara, 

Huye, Nyanza, Gasabo and Kamonyi districts. The third section contains findings from the two 

hillside irrigation schemes of Nasho and Matimba located in Kirehe and Nyagatare districts 

respectively.  

SECTION 1: MECHANISATION 

Following the Government decision7 to support the transformation of agriculture, specifically in 

irrigation, MINAGRI took the initiative to purchase heavy caterpillars. The caterpillars were 

planned to be used within the GFI program to build dams and other related irrigation infrastructure 

in the hillside areas. The purchase of caterpillars followed a decision to purchase tractors, power 

tillers, other agricultural machineries and an agreed plan to establish a power tiller assembly plant. 

 

During the audit, I reviewed the utilization and maintenance of these caterpillars, tractors and other 

agricultural machineries. I noted the following: 

 

5.1. Strategies and procedures for managing the utilization and maintenance of 

equipment  

The Task force developed appropriate strategies, procedures and guiding documents for managing 

the utilization and maintenance of equipment used in mechanisation activities at strategic and 

operational levels. The documents developed include: Strategic plan for the transformation of 

agriculture in Rwanda (PSTA III), Agriculture mechanisation strategy and Agricultural 

mechanisation procedures manual. However, as shown below, a number of weaknesses were noted 

during implementation of mechanisation activities. 

 

5.2. Utilization of caterpillars (heavy machinery) 

On 12th February 2010, a letter reference number 0203/11-30 was written by the Permanent 

Secretary of MINAGRI to the Director General of RPPA, seeking for non-objection regarding the 

procurement of five caterpillars. The five caterpillars were meant to support MINAGRI in 

implementing irrigation activities through building of dams and other related irrigation 

infrastructure. RPPA granted MINAGRI authorisation and the five caterpillars below were 

purchased. These caterpillars were acquired through single source procurement method due to the 

emergency need expressed by MINAGRI. 

                                                 
7
 Cabinet decisions of 16th December 2009 
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Table 1: Caterpillars acquired by the Task force 

No Type of caterpillar Model Plate number Purchase date Purchase price 

1 Soil compactor CAT 825H GR 030D 2010 $  858,000 

2 Track loader CAT 963D GR 028D 2010 $  384,000 

3 Excavator CAT 365CL GR 031D 2010 $  762,000 

4 Wheel loader CAT 928Hz GR 029D 2010 $  228,000 

5 Bulldozer CAT D8R GR 027D 2010 $  648,000 

Total ($) $  2,880,000 

Exchange rate 573.58 

Total (Frw) Frw 1,651,680,000 

 

Below I describe the status of each type of caterpillar as observed during the audit. 

 

5.2.1. Soil compactor model CAT 825H with plate number GR 030D 

The soil compactor was acquired in 2010 at a cost of $ 858,000 (equivalent to Frw 492,063,0009) 

and was meant to support MINAGRI in implementing irrigation activities through building of 

dams and other related irrigation infrastructure. However, it was found to be too big compared to 

the dimensions of dams that needed to be constructed. Consequently, it has not been used for 

irrigation related work. This soil compactor has for the most part been lying idle at Kabuye 

workshop since acquisition with the exception of small requests for hire by private firms. For the 

four years since its purchase, it has only operated for 101.7 hours. Taking an average working day 

of 8 hours implies that the soil compactor has only operated for 12.7 days over the four years. This 

gives an average of 3 days of operation for each year since its purchase. 

I also noted that even with this level of underutilization, the task force still had to pay annual 

insurance amounting to Frw 15,071,000. See photos below for details: 

 

                                                 
8 NBR exchange rate of 29th  March 2010 or click at http://www.bnr.rw/index.php?id=384   
9 NBR exchange rate of 29th  March 2010 or click at http://www.bnr.rw/index.php?id=384  

http://www.bnr.rw/index.php?id=384
http://www.bnr.rw/index.php?id=384
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Soil compactor model CAT 825H with plate number GR 030D (side view) lying idle at Kabuye workshop. Photo taken 

on 6th November 2014. 
 

 
Soil compactor model CAT 825H with plate number GR 030D (front view) lying idle at Kabuye workshop. Photo taken 

on 6th November 2014. 
 

5.2.2. Track loader model CAT 963D with plate number GR 028D 

Just like the soil compactor above, the track loader was acquired in 2010 at a cost of $384,000 
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(equivalent to Frw 220,224,00010) and was meant to support MINAGRI in implementing irrigation 

activities through building of dams and other related irrigation infrastructure. However, it was 

found to be too big compared to the dimensions of dams that needed to be constructed. 

Consequently, it has not been used and has been lying idle at Kabuye workshop since 18th March 

2013. 

For the four years since the purchase of the track loader, it has only operated for 324.3 hours. 

Taking an average working day of 8 hours implies that the track loader has only operated for 40.5 

days over the four years. This gives an average of 10 days of operation for each year since its 

purchase. 

I also noted that even with this level of underutilization, the task force still had to pay annual 

insurance amounting to Frw 6,825,505. See photos below for details: 

 

 
Track loader model CAT 963D with plate number GR 028D (side view) lying idle at Kabuye workshop. Photo taken 

on 6th November 2014. 
 

                                                 
10 NBR exchange rate of 29th March 2010 or click at http://www.bnr.rw/index.php?id=384  

http://www.bnr.rw/index.php?id=384
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Track loader model CAT 963D with plate number GR 028D (front view) lying idle at Kabuye workshop. Photo taken 

on 6th November 2014. 
 

 

5.2.3. Excavator model CAT 365CL with plate number GR 031D 

The excavator was acquired in 2010 at a cost of $ 762,000 (equivalent to Frw 437,007,00011) and 

was meant to support MINAGRI in implementing irrigation activities through building of dams 

and other related irrigation infrastructure. 

Underutilization of the excavator: For the four years since the purchase of the excavator, it has 

only operated for 847.8 hours. Taking an average working day of 8 hours implies that the excavator 

has only operated for 106 days over the four years. This gives an average of 26 days of operation 

for each year since its purchase.  

Hire to private firms: Out of the 847.8 hours worked, the excavator spent only 367.6 hours on 

task force activities. For the remaining 480.2 hours, the excavator was on hire to a private 

engineering firm at a rate of Frw 80,000 per hour. The private work the excavator was contracted 

to perform was different from task force irrigation activities and included road construction works 

by the private engineering firm GM Ltd in Migina sector in Bugesera district. The task force earned 

Frw 38,430,666 from the hire of this excavator. 

Hiring versus outright purchase: Given that the task force only needed the excavator for 367.6 

hours during this four year period, we analysed the value of hours worked by the excavator in 

performing task force’s own activities and this equals Frw 29,416,000 (367.6 hours at Frw 80,000 

per hour). This is equivalent to 6.7% (29,416,000/437,007,000) of the cost of the excavator 

implying that the task force was better off by hiring an excavator whenever needed instead of 

                                                 
11 NBR exchange rate of 29th March 2010 or click at http://www.bnr.rw/index.php?id=384  

http://www.bnr.rw/index.php?id=384


PERFORMANCE AUDIT OF UTILIZATION AND MAINTENANCE OF IRRIGATION  

AND MECHANIZATION EQUIPMENT 

 

 

Office of the Auditor General for State Finances                                                                    22 

buying it outright. Furthermore, I noted that even with this level of underutilization, the task force 

still had to pay annual insurance amounting to Frw 13,401,027. See photo of the excavator below. 

 

 
Excavator model number CAT 365CL with plate number GR 031D parked in Migina where it was on hire to a private 

engineering firm. By the time of the audit, the excavator had spent two weeks without work and was lying idle at the 

site. Photo taken on 13th February 2015. 
 

5.2.4. Wheel loader model CAT 928Hz with plate number GR 029D 

The wheel loader was acquired in 2010 at a cost of $ 228,000 (equivalent to Frw 130,758,00012) 

and was meant to support MINAGRI in implementing irrigation activities through building of 

dams and other related irrigation infrastructure. 

Underutilization of the wheel loader: For the four years since the purchase of the wheel loader, 

it has only operated for 1,282.7 hours. Taking an average working day of 8 hours implies that the 

wheel loader has only operated for 160 days over the four years. This gives an average of 40 days 

of operation for each year since its purchase. 

                                                 
12 NBR exchange rate of 29th March 2010 or click at http://www.bnr.rw/index.php?id=384  

http://www.bnr.rw/index.php?id=384
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Hire to private firms: Out of the 1,282.7 hours worked, the wheel loader spent 830.4 hours on 

task force activities. For the remaining 452.3 hours, the wheel loader was on hire to a private 

engineering firm at a rate of Frw 65,00013 per hour. The private work the wheel loader was 

contracted to perform was different from task force irrigation activities and included land 

reclamation works by the private engineering firm Topo Duo Construction in Nyandungu plain in 

Gasabo district. The task force earned Frw 24,655,400 from the hire of this excavator. 

Hiring versus outright purchase: Given that the task force only needed the wheel loader for 

830.4 hours during this four year period, we analysed the value of hours worked by the wheel 

loader in performing task force’s own activities and this equals Frw 53,976,000 (830.4 hours at 

Frw 65,000 per hour). This is equivalent to 41% (53,976,000/130,758,000) of the cost of the 

excavator implying that the task force was better off by hiring a wheel loader whenever needed 

instead of buying it outright. Furthermore, I noted that even with this level of underutilization, the 

task force still had to pay annual insurance amounting to Frw 4,111,798.  

See photos of the wheel loader below. 

 

                                                 
13 Contract for hiring a chain loader (CAT 928Hz between TFIM and TOPO DAO Construction Ltd.), 28th March 

2013 
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Wheel loader model number CAT 928Hz with plate number GR 029D (rear view) parked at Kabuye VMSC.  Photo 

taken on 11th February 2015. 
 

 
Wheel loader model number CAT 928Hz with plate number GR 029D (side view) parked at Kabuye VMSC.  Photo 

taken on 11th February 2015. 
 

5.2.5. Bulldozer model CAT D8R with plate number GR 027D 

The bulldozer was acquired in 2010 at a cost of $ 648,000 (equivalent to Frw 371,628,00014) and 

was meant to support MINAGRI in implementing irrigation activities through building of dams 

and other related irrigation infrastructure. 

 

Utilization of the excavator: For the four years since the purchase of the bulldozer, it has operated 

for 3,284 hours. Taking an average working day of 8 hours implies that the excavator has only 

operated for 410 days over the four years. This gives an average of 102 days of operation for each 

year since its purchase. This is a decent utilization rate compared with the four caterpillars above. 

 

Hire to private firms: Out of the 3,284 hours worked, the bulldozer spent only 290 hours on task 

                                                 
14

 NBR exchange rate of 29th March 2010 or click at http://www.bnr.rw/index.php?id=384  

http://www.bnr.rw/index.php?id=384
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force activities. For the remaining 2,994 hours, the bulldozer was on hire to various entities such 

as RSSP, LWH, Reserve Force and others at a rate of Frw 80,000 per hour. The private work the 

bulldozer was contracted to perform was different from task force irrigation activities. This was 

confirmed during the audit field visit where the team observed the bulldozer preparing land for an 

RSSP beneficiary in Rukara sector sector in Kayonza district. The task force earned Frw 

218,943,200 from the hire of this bulldozer. 

 

Hiring versus outright purchase: Given that the task force only needed the bulldozer for 290 

hours during this four year period, we analysed the value of hours worked by the bulldozer in 

performing task force’s own activities and this equals Frw 23,200,000 (290 hours at Frw 80,000 

per hour). This is equivalent to 6.2% (23,200,000/371,628,000) of the cost of the bulldozer 

implying that the task force was better off by hiring a bulldozer whenever needed instead of buying 

it outright. Furthermore, I noted that the task force had to pay annual insurance amounting to Frw 

11,417,933. See photos below for details: 

 

 
Bulldozer model CAT D8R with plate number GR 027D (front view) is in use and was found to be hired by RSSP in 

preparing a section of Gacaca marshland in Kayonza District. Photo taken on 28th January 2015. 
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Bulldozer model CAT D8R with plate number GR 027D (side view) is in use and was found to be hired by RSSP in 

preparing a section of Gacaca marshland in Kayonza District. Photo taken on 28th January 2015. 
 

With the exception of the bulldozer utilisation, the usage rates of the other four caterpillars show 

that they were not efficiently utilized. The reasons for the poor utilization rates include: 

● No feasibility study was carried out to assess the actual need for these machines. We were 

unable to obtain a detailed plan showing how these machines would be used in building 

different irrigation infrastructure. Consequently, after purchase, these machines were deemed 

inappropriate for construction of the types of irrigation infrastructure needed in Rwanda. 

● Upon realisation of the above fact, MINAGRI together with the task force, subcontracted the 

construction of the irrigation infrastructure to private firms. These firms used their own 

equipment and this also meant that the task force machines were left with no work to do. 

There was no value for money spent in procuring these machines and it is deemed wasteful 

expenditure. 

 

Recommendations 

● Going forward the task force should carry out detailed feasibility studies highlighting cost 

benefit analyses before committing to procure such expensive capital items. The analyses 

should include the comparison of hiring such equipment from private players to perform 

specific tasks whenever needed vis a vis outright purchase. This will save taxpayers from 

unnecessary expense. 

● The task force should either dispose these machines by selling them to private players in order 

to realise some value rather than leaving them to lay idle or transfer them to another 

government agency where they could be put to active use. 
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Management comments 

Most of these heavy machines were purchased by MINAGRI to support the implementation of 

irrigation works such building of dams and other related irrigation infrastructure. By the time of 

purchase, few caterpillars’ machines were in the country, and mostly busy with construction 

works. By that time, most of the companies contracted for irrigation work execution were having 

problems of mobilization of such heavy machines.  

Besides, due to budget constraints for operation and maintenance of the heavy machines, 

MINECOFIN has recommended the Task Force to sell all of them in order to implement our 

strategy of engaging private sector in the implementation of the Mechanization program. This 

recommendation has started to be implemented through request of transfer of the equipment to 

MININFRA for auction. 
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5.3. Utilization of tractors 

The task force has three types of tractors namely; 62 TYM tractors, 30 Mahindra tractors and 1 

Randin tractor. The TYM tractors were acquired between 2009 and 2012 while the Randin and 

Mahindra tractors were acquired in June 2013. The TYM tractor operating manual states that the 

average utilization rate of a tractor is 1,000 hours over a 24 month period15. This gives an average 

of 500 hours per year. Taking an 8 hour working day, this gives an average of 62.5 days per year. 

 

During the audit I analysed the hours operated by each tractor during the period it has been in the 

task force and computed the average number of days operated per year. I then compared this data 

to the average specified by the manufacturer above. Based on this analysis, I noted the following: 

● Overall performance: Most of the tractors (85 out of 9216 tractors representing 92%) operated 

below the manufacturer’s recommended utilization rate of 62.5 days per year. 

● TYM tractor performance: Majority of TYM tractors (50 out of 61 tractors representing 82%) 

operated in the range of 10 to 40 hours per year. 

● Mahindra tractor performance: Most Mahindra tractors (25 out of 30 tractors representing 

83%)) operated in the range of 30 to 70 hours per year. 

  

This performance is illustrated in the charts below and shows that the Mahindra tractors had a 

better utilization rate compared to the TYM tractors. For details of hours operated by each tractor, 

see Appendix 5a and 5b. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                 
15 TYM Tractor operator’s manual (T353), page 107 
16 One TYM tractor model T353NCRW with plate number GR 112D was broken down since 2013 and could not 

restart to enable the team to take dashboard readings of hours worked. 
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Table 2 showing utilization of TYM tractors 

 

 
Days 

worked 

per year 

No of 

tractors 

10 13 

20 11 

30 13 

40 13 

50 4 

60 4 

70 2 

80 0 

90 0 

100 0 

Total 61 

 

 

 

 
 

Table 3 showing utilization of Mahindra tractors  

 

 
Days 

worked 

per year 

No of 

tractors 

10 3 

20 0 

30 2 

40 9 

50 5 

60 6 

70 3 

80 0 

90 1 

100 1 

Total 30 
 

 

 
 

 

This low rate of utilization implies that the Task force did not extract significant value from most 

of the tractors. 

 

Recommendations 

The Task force should: 

● Increase awareness by increasing the level of extension services in order to increase demand 

for tractor services. 
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● Regularly service the tractors at the due date as stipulated in the manufacturers’ operating 

manual in order to minimise the rate of breakdowns. 

● Conduct repairs in a timely manner to minimise time spent by the tractors in the garage. 

 

Management comment 

The Task Force has put in place strategies to engage private sector in mechanization services. 

These strategies aim to strengthen and intensify mechanization services through private 

companies. The implementation of these strategies has started mainly in the Eastern province, 

where private companies like VAC and STBC Ltd are offering hiring services to farmers. Today, 

the utilization of tractors in farm operations has increase from 1,000 ha to more than 2,000Ha 

only in the Eastern Province. 
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5.4. Management of tractors 

The task force acquired tractors from two manufacturers, TYM and MAHINDRA. 111 tractors of 

various models were acquired and 18 tractors have so far been sold to private farmers. The 

remaining 93 tractors are still being used by the task force. I carried out physical verification to 

assess the existence of these assets, their current physical status, how they are utilized & 

maintained and documentation (logbooks and maintenance cards) kept to track their utilization 

and maintenance. During the audit I noted the following: 

 

5.4.1. Weaknesses in tracking tractor movements and fuel consumption 

In 2011, the task force established an agricultural mechanization procedures manual17 that provides 

guidance on use of logbooks to record movement of tractors. The guidance is also in line with the 

requirements of the Government policies and procedures manual18 that stipulates the need for daily 

updating of the logbook with information regarding the movements and fuel consumed by each 

government vehicle. This is expected to result in better management of government vehicles 

including tractors. 

 

However, during the audit, I noted the following: 

● Logbooks not used for all tractors: Out of the 93 tractors available, only 37 tractors (40%) 

had logbooks. The remaining 56 tractors (60%) did not have logbooks. 

● Logbooks not regularly updated: Of the above 37 logbooks, I noted that tractor operators did 

not record the movements and fuel consumed by the tractors on a daily basis. In such cases, it 

was not easy to monitor tractor movements, their utilization (in terms of hectares tilled by each 

tractor) and fuel consumption. This creates a risk that tractors could be used for activities not 

related to the Task force and this may be difficult to identify. 

 

Recommendation 

The task force supervisory staff should ensure that all tractor log books are updated on a daily 

basis with a record showing the movements of the tractors and the fuel consumed. This will 

facilitate monitoring tractor movements on a regular basis and ensure they are well utilized.  

 

Management comment 

We started to fill logbooks and the TFIM will ensure that the regular recording of them. 

 

 

 

 

 

                                                 
17 MINAGRI/TF I&M, Agricultural Mechanization Procedures Manual, Paragraph 2.2.15, page 7 
18 Government policies and procedures, Volume I, section 7.2.4, page 33 



PERFORMANCE AUDIT OF UTILIZATION AND MAINTENANCE OF IRRIGATION  

AND MECHANIZATION EQUIPMENT 

 

 

Office of the Auditor General for State Finances                                                                    32 

 

 

5.4.2. Weaknesses in tractor maintenance (servicing) 

The task force acquired various tractors from two manufacturers TYM and MAHINDRA. The 

tractors acquired have a manufacturer’s manual19 that clearly stipulates the maintenance schedule 

for each model of tractor. According to the manufacturer’s manual, regular servicing is required 

to be performed on tractors to ensure they continue to function and meet the required quality 

standards throughout their anticipated lifetime. The maintenance schedule stipulates that different 

forms of maintenance have to be carried out every 50 hours, 100 hours, 200 hours, 300 hours, 500 

hours and 1,000 hours. A summary of the maintenance schedule for each manufacturer is provided 

in Appendix 6. 

 

During the audit, I compared these maintenance schedules to the available maintenance cards 

provided to assess how the task force had carried out regular servicing of the tractors.  Following 

my review of these records, I noted that none of the tractors was serviced in line with requirements 

of their respective user manuals. 

 

If routine servicing is not done, there is a risk that the assets will deteriorate and the long run costs 

to restore or replace them will become much higher. 

 

Recommendation 

Routine servicing should be done on a timely basis and in compliance with the manufacturer’s 

user manual. 

 

Management comment 

 

Minor maintenance were being done but not recorded, we started to record them as recommended. 

The major maintenance is the one which was not being done due to the budget constraints. 

 

We proposed a new option of auctioning some of tractors, the proposal was submitted to the 

Minister. Also, in this coming fiscal year, a budget for spare parts had been provided, so we hope 

that all machines which will be kept in the hiring and extension system will be all repaired.  

 

5.4.3. Delays in performing tractor repairs 

Tractor repairs are crucial for sustainability of the mechanization program under the task force20. 

Timely repairs are necessary to ensure that tractors promptly return to active use for the benefit of 

                                                 
19 TYM operator’s Manuals T305, T503, T603, T903/1003 and MAHINDRA 7050 Operator manual  
20 TYM Operator’s Manual for Tractors T353, page 51 
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farmers21. Repairs are carried out at Kabuye workshop in Kigali. 

 

However during the audit I noted that out of the 93 available tractors, 46 tractors were broken 

down, 44 were in a good condition, while 3 were parked awaiting pending repair works. My review 

of task force monthly reports prepared since January 2014 indicates that tractor repairs were 

delaying. The number of tractors that have been categorised as broken down at Kabuye workshop 

has increased from 32 in March 2014 to 46 in January 2015. Included within these numbers are 

same tractors that have been reported as broken down every month without being repaired. This 

indicates that repair works were delaying and ineffective and has contributed to the reduction in 

the number of active tractors available for deployment. 

 

The increased number of damaged tractors that are not repaired timely will hinder the task force 

from achieving its objective of increasing agricultural productivity. Refer to photos below showing 

a selection of tractors that are broken down and still await repairs. 

 

TYM tractors broken down and awaiting repair in Kabuye workshop. Photo taken on 04th November 2014. 
  

Recommendation 

The task force management should promptly repair all broken down tractors. This will increase 

the number of tractors available for deployment. 

 

 

                                                 
21 http://www.tarahaat.com/tractormaintenance.aspx  

http://www.tarahaat.com/tractormaintenance.aspx
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Management comment 

We made the inspection and clarified the problems of machines and we identified all needed spare 

parts in order to repair them. This list has been submitted for funding to the PS office. So far, we 

are also thinking on plan B due to the high cost of repairs; auctioning some of the equipment so 

that the revenues generated could be used in maintenance of the remaining machines.  

 

5.5. Management of power tillers 

In line with management of tractors highlighted above, it was expected the task force would put in 

place a record system to track and monitor the utilization and maintenance of power tillers on a 

regular basis. However during the audit I noted the following: 

 

● Lack of logbooks: Of all the available power tillers (21 of model 15HP and 109 of model 

12HP), none of them had a logbook to track their movements and monitor fuel consumption.  

It was therefore not possible to ascertain how power tillers had been utilized. 

● Lack of regular servicing: The power tiller maintenance schedule stipulates that different 

forms of maintenance have to be carried out every 20 hours, 100 hours, 500 hours, 1,500 hours 

and 2,000 hours. The power tillers are not equipped with an hour counter system and given 

that no logbooks have been kept to track utilization of these machines, it meant that 

management did not know when to service them. I did not obtain any evidence to prove that 

the power tillers have ever been serviced in line with the manufacturer’s guidelines. 

● Delays in performing power tiller repairs: Repairs are crucial for sustainability of the 

mechanization program under the task force. Timely repairs are necessary to ensure that power 

tillers promptly return to active use for the benefit of farmers. However during the audit I noted 

that out of the 21 available power tillers 15 HP, 16 were broken down while only five were in 

good condition. Out of 109 power tillers 12HP, 17 were broken down while the remaining 92 

were in good condition. The increased number of damaged power tillers that are not repaired 

timely will hinder the task force from achieving its objective of increasing agricultural 

productivity. Refer to photos below showing a selection of power tillers that are broken down 

and still await repairs. 
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Power tillers broken down and awaiting repair in Kabuye workshop. Photo taken on 6th November 2014. 
  

Recommendations 

● The task force supervisory staff should ensure that all power tillers are assigned logbooks. 

These logbooks should then be updated on a daily basis with a record showing the movements 

of the power tillers and the fuel consumed. This will facilitate monitoring power tiller 

movements on a regular basis and ensure they are well utilized. 

● Routine servicing should be done on a timely basis and in compliance with the manufacturer’s 

user manual. 

● The task force management should promptly repair all broken down power tillers. This will 

increase the number of power tillers available for deployment. 

 

Management comment 

Minor maintenance were being done but not recorded, we started to record them as recommended. 

The major maintenance is the one which was not being done due to the budget constraints. 

 

We proposed a new option of auctioning some of tractors, the proposal has submitted to the 

Minister. Also, in this coming fiscal year, a budget for spare parts had provided, so we hope that 

all machines which will be kept in the hiring and extension system will be all repaired.  
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5.6. Tractors operating without Roll Over Protective Structures (ROPS) 

The Roll over Protective Structures (ROPS) are operator compartment structures mounted on top 

of tractors and are intended to protect equipment operators from injuries caused by tractor 

overturns or rollovers22. However, during the field visit of Bugesera and Ngoma VMSCs, I found 

most tractors did not have their respective ROPS, mounting hardware and seat belts yet this safety 

equipment had been procured by the task force and was sitting idle in the central workshop in 

Kabuye. This negligence puts the lives of the tractor operators at unnecessary risk in the event of 

a tractor rollover. See details in the photos below: 

 

 
Tractors operating without ROPS. Photo taken at Bugesera VMSC on 26th January 2015. 
 

                                                 
22

 TYM operator’s manual for tractors, page. 12 
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Tractors operating without ROPS. Photo taken at Bugesera VMSC on 26th January 2015. 

 

 
A Mahindra tractor on the left is not equipped with ROPS while a TYM tractor in the middle is equipped with it. Photo 

taken at Ngoma VMSC on 26th January 2015. 
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Brand new ROPS still packed in their wooden boxes remain unused at Kabuye workshop yet tractor operators are 

operating tractors in the field without adequate protection. Photo taken at Kabuye workshop on 6 th November 2014. 
 

Recommendation 

The task force should comply with the manufacturers’ manuals to provide adequate safeguards to 

tractor operators by immediately mounting the ROPS to their corresponding tractors. This will 

help minimise the risk of injury or death in case of rollover during operation of the tractors.  

 

Management comment 

This recommendation has been implemented already; the rops were fixed later on after the 

auditors’ field visit. 
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5.7. Tractors and tractor attachments continuously exposed to rain and humidity 

To the extent possible, it is advisable to house metal objects indoors to reduce exposure to rain23 

and temperature extremes. However during the audit field visit at Bugesera, Ngoma and Nyanza 

VMSCs in January 2015, I noted that all tractors and tractor attachments were continuously 

exposed to both sun and rain. Exposing machinery having metal components to excessive sunlight 

and water can cause corrosion which accelerates the rate of degradation of the machine 

components. This reduces the life expectancy of the machinery as well as its performance. 

Examples of deteriorating machine components are highlighted in the photos below. 

Tractors: 

 
Tractor seats are worn out due to continued exposure to rain and humidity. Metal components below the seat have 

also started getting corroded yet the tractor has been operation for only one and a half years24. Normally, a tractor 

can last 8 years when well maintained. Photo taken at Bugesera VMSC on 26th January 2015. 
 

 

                                                 
23 NPS Museum Handbook, Part I (2002) http://www.nps.gov/museum/publications/MHi/Appendix%20O.pdf 
24 All these tractors were acquired in July 2013. 

http://www.nps.gov/museum/publications/MHi/Appendix%20O.pdf


PERFORMANCE AUDIT OF UTILIZATION AND MAINTENANCE OF IRRIGATION  

AND MECHANIZATION EQUIPMENT 

 

 

Office of the Auditor General for State Finances                                                                    40 

 
Tractors are parked in an exposed area without a protective shade. Photo taken at Bugesera VMSC on 26th January 

2015. 
 

 
Tractors are parked in an exposed area without a protective shade. Photo taken at Ngoma VMSC on 26 th January 

2015. 
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A tractor seat holding a puddle of water following rainfall the day before the audit visit. Continuous exposure of water 

on tractor components leads to accelerated depreciation of these parts. Photo taken at Sake sector in Ngoma district  

on 26th January 2015. 
 

Tractor attachments: 

Tractor ploughs are not cleaned after use and are left exposed to the direct sunlight and rain hence 

making them rust. In the long run this compromises their structural integrity making them more 

susceptible to damage when returned to service. See details in the photos below.  

 
Ploughs are stored in the open where they exposed to continuous sunlight and rain. This one was damaged but not 

repaired. Photo taken at Sake sector in Ngoma VMSC on 26th January 2015. 
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On removing the plough cover plate, it shows the extent to which they are poorly maintained. The ploughs are not 

cleaned on completion of each task from the garden and yet they are continuously exposed to humidity. This poor 

handling exposes the ploughs to rusting within a very short period. Photo taken at Bugesera VMSC on 26th January 

2015. 

 



PERFORMANCE AUDIT OF UTILIZATION AND MAINTENANCE OF IRRIGATION  

AND MECHANIZATION EQUIPMENT 

 

 

Office of the Auditor General for State Finances                                                                    43 

Rotary ploughs are found scattered outside Bugesera district headquarter grounds. They are corroded and worn out 

and are susceptible to breakdown on return to service. Photo taken on 26th January 2015. 

 
Ploughs are left outside on the ground. They are continuously exposed to the sun and rain in Nyanza VMSC. Photo 

taken on 12th January 2015 
 

 
Additional disc ploughs that were damaged and left unrepaired outside Nyanza VMSC. Photo taken on 12th January 

2015 
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Ploughs are scattered in the grounds of Sake sector in Ngoma district. Both ploughs have started to rust and their 

future use is in doubt. Photo taken on 26th January 2015. 
 

 
Tractor attachments kept in the open at Kabuye VMSC. They are continuously exposed to rain and humidity making 

them susceptible to rust.  Photo taken on 10th January 2015. 
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Additional tractor attachments kept in the open at Kabuye VMSC. They are continuously exposed to rain and humidity 

making them susceptible to rust.  Photo taken on 10th January 2015. 

 
Tractor ploughs kept in the open at Kabuye VMSC. They are continuously exposed to rain and humidity making them 
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susceptible to rust.  Photo taken on 10th January 2015. 
 

According to best practice, it is expected that machines with metal components should be safely 

stored under a protective shed. An example is depicted in the photo below where tractors are 

appropriately parked in a simple shed at the central workshop in Kabuye. This protects the 

machinery against rain and humidity and ensures a longer and productive life of the asset. 

 

 
Tractors in Kabuye workshop appropriately parked in a protected area. Photo taken on 6th November 2014. 
 

Recommendation 

● Tractors and their attachments should be parked/stored in a protective area to safeguard them 

against humidity, sunlight and rain in order to ensure a longer and productive life of the asset. 

● The task force and all entrusted users should handle all equipment with due care and carry out 

regular maintenance of tractors and their respective attachments on timely basis in accordance 

with the maintenance schedules as highlighted in the manufacturers’ manuals. 

 

Management comment 

Currently, we have cleaned them after auditors’ visit. Shades for tractors and implements were 

planned for construction at each VMSC; but due to budget constraints and the unexpected period 

of closure of the Task Force, this plan was postponed.  
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5.8. Idle stock of power tiller trailers 

On 4th March 2011, MINAGRI / Task force signed a contract with a Ugandan supplier named 

TONNET Agro-Engineering Co. Ltd worth Frw 130,855,263 for the supply of 250 power tiller 

trailers used for transporting farm produce. On 7th October 2011 all the 250 trailers were delivered 

to the Task force. In addition 2 trailers were given to the Task force by TYM Co. bringing the total 

number of trailers to 252. 

However, during our field visit in Kabuye workshop on 6th November 2014, I noted the following: 

● Underutilization of the trailers: 22 trailers have been used in the extension activities, 88 have 

been sold to farmers and 5 were donated to the best model farmers. The remaining 137 trailers 

have never been used since they were delivered to the Task force. By the time of audit, they 

had been in stock for more than 3 years. 

● Storage of trailers: While the corresponding 274 trailer tyres (2 tyres per trailer for the 137 

trailers currently at the Task force) were safely stored in the workshop, the main metallic trailer 

bodies were left in the open where they are continuously exposed to direct sunlight and 

rainwater. Consequently, most trailer bodies have started to degrade through rusting. There 

was no value for money derived from purchase of these power tiller trailers. See details in the 

photos below. 

 

 
The trailer bodies are continuously exposed to direct sunlight and rain water leading to rapid degradation through 

rusting. Photo taken at Kabuye workshop on 6th November 2014. 
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A combination of rainwater and sunlight has resulted in rusting of the trailer bodies. Photo taken at Kabuye workshop 

on 6th November 2014. 
 

 
Trailer tyres have been kept unused inside the workshop since October 2011. Photo taken at Kabuye workshop on 6 th 

November 2014. 
  

There is no value for money derived from assets purchased but could not be put to use for three 
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years after acquisition. Such unutilized assets result in unnecessary losses for the government and 

may require continuous maintenance for assets that are not needed. 

 

Recommendations 

● Going forward, equipment should only be purchased after conducting a thorough feasibility 

study to assess how the equipment directly contributes to solving the actual needs of 

Rwandans. 

● MINAGRI and the task force should immediately put these power tiller trailers to their 

intended purpose or seek to hire them out at a fee or out rightly sell them to recoup the money 

invested. 

 

Management comment 

These machines have been purchased by MINAGRI based on the supply agreement signed between 

MINAGRI and TYM in 2009. It is in this year when the first shipment different machines have been 

received by MINAGRI from Korea (TYM). The TF I&M started its activities in 2010, and before 

that, other shipments were already ordered by MINAGRI.  

The TF I&M would like to introduce a leasing to own contract with farmer’s cooperatives, mainly 

young farmers or young graduates to involve them in the Mechanization business.  

The big part of the agri-machineries currently under the TF I&M will put on Auction. Others will 

be transferred to Rwanda Work-Force Development (WDA) for technical skills development in 

Mechanization (as agreed between MINAGRI and MINEDUC-TVET).  
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5.9. Idle stock of potato harvesters  

On 20th October 2010, MINAGRI signed a contract with TYM Co. Ltd worth for $ 74,750 

(equivalent to Frw 44,166,03825) for the supply of 50 potato harvesters. On 12th April 2011 all the 

potato harvesters were delivered to the Task force. 

 

During our field visit in Kabuye workshop on 6th November 2014, I noted that following: 

Suitability to the local terrain: Only 5 potato harvesters among the 50 available were actively 

used for demonstration purposes in extension services. The other 45 potato harvesters have never 

been used to harvest throughout all the four years since their delivery in April 2011 and are 

currently lying idle at Kabuye workshop. This situation resulted from the fact that most Irish 

potatoes are grown in mountainous districts in Northern Province and this makes mechanization 

(using potato harvesters) a problem for such a terrain. However I noted that no feasibility study 

about the suitability of this type of equipment was carried out prior to acquisition.  

Affordability to farmers: I also noted that these harvesters were meant to be sold to individual 

farmers. However, each harvester costs $1,495 (equivalent to Frw 1,046,500). This was found to 

be expensive for the average farmer and contributed to the slow uptake. See details of idle potato 

harvesters in the photos below. 

 
New potato harvesters still wrapped in their delivery packaging. Photo taken at Kabuye workshop on 6 th November 

2014. 

                                                 
25 NBR exchange rate of 20th October 2010 or click at http://www.bnr.rw/index.php?id=384 

http://www.bnr.rw/index.php?id=384
http://www.bnr.rw/index.php?id=384
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Potato harvesters lying idle at Kabuye workshop. Photo taken on 6th November 2014. 
 

 
Potato harvester parts are not protected against moisture in the workshop leading to degradation through rusting. 

Photo taken at Kabuye workshop on 6th November 2014. 
 



PERFORMANCE AUDIT OF UTILIZATION AND MAINTENANCE OF IRRIGATION  

AND MECHANIZATION EQUIPMENT 

 

 

Office of the Auditor General for State Finances                                                                    52 

There is no value for money derived from assets purchased but could not be put to use for four 

years after acquisition. Such unutilized assets result in unnecessary losses for the government and 

may require continuous maintenance for assets that are not needed. 

  

Recommendations 

● Going forward, equipment should only be purchased after conducting a thorough feasibility 

study to assess how the equipment directly contributes to solving the actual needs of 

Rwandans. 

● MINAGRI and the task force should immediately put these potato harvesters to their intended 

purpose or seek to hire them out at a fee or outrightly sell them to recoup the money invested. 

 

Management comment  

These machines have been purchased by MINAGRI based on the supply agreement signed between 

MINAGRI and TYM in 2009. It is in this year when the first shipment different machines have been 

received by MINAGRI from Korea (TYM). The TF I&M started its activities in 2010, and before 

that, other shipments were already ordered by MINAGRI.  

The TF I&M would like to introduce a leasing to own contract with farmer’s cooperatives, mainly 

young farmers or young graduates to involve them in the Mechanization business.  

The big part of the agri-machineries currently under the TF I&M will put on Auction. Others will 

be transferred to Rwanda Work-Force Development (WDA) for technical skills development in 

Mechanization (as agreed between MINAGRI and MINEDUC-TVET).  

 

5.10. Idle stock of other tractor and power tiller attachments 

Apart from potato harvesters and power tiller trailers, the task force acquired other tractor and 

power tiller attachments such as; mould bold, rotary plough, disc harrow, iron wheel and disc 

plough. Based on the fact that the tractors and power tillers were used inefficiently, these 

corresponding attachments were consequently not utilized as well. Therefore a large number of 

these attachments is lying idle in Kabuye workshop as shown in the photos below. 
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Iron wheels for both Power tiller 12HP and 15 HP lying idle in Kabuye VMSC premises. Photo taken on 6th November 

2014. 

 
Power tiller iron wheel attachments have started to wear out while still packed. Photo taken 6th November 2014. 
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Mold bold parts scattered in the storage area. They are lying idle and already worn out. Photo taken 6 th November 

2014 in Kabuye VMSC. 
 

 
Combination of iron wheels and mold bolds lying idle in Kabuye VMSC. Photo taken 6 th November 2014. 
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Combination of power tillers and other related attachments. They are stored like scrap in Kabuye VMSC. Photo taken 

6th November 2014. 
There is no value for money derived from assets purchased but could not be put to use for three 

years after acquisition. Such unutilized assets result in unnecessary losses for the government and 

may require continuous maintenance for assets that are not needed. 

 

Recommendation 

Going forward, equipment should only be purchased after conducting a thorough feasibility study 

to assess how the equipment directly contributes to solving the actual needs of Rwandans. 

 

Management comment 

These machines have been purchased by MINAGRI based on the supply agreement signed between 

MINAGRI and TYM in 2009. It is in this year when the first shipment different machines have been 

received by MINAGRI from Korea (TYM). The TF I&M started its activities in 2010, and before 

that, other shipments were already ordered by MINAGRI.  

The TF I&M would like to introduce a leasing to own contract with farmer’s cooperatives, mainly 

young farmers or young graduates to involve them in the Mechanization business.  

The big part of the agri-machineries currently under the TF I&M will put on Auction. Others will 

be transferred to Rwanda Work-Force Development (WDA) for technical skills development in 

Mechanization (as agreed between MINAGRI and MINEDUC-TVET).  
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5.11. Building constructed to accommodate a Power Tillers Assembly Plant completed but 

not in use 

On 31st August 2011, the task force signed a contract with Groupement BEAH Ltd & SEICO 

COMPANY SA for construction of a building at Agriculture Park in Kigali Special Economic 

Zone for Frw 529,215,536. This building was constructed in preparation for the implementation 

of a project to set up a Power Tillers Assembly Plant in Rwanda. This plant was expected to 

increase the output of power tillers as well as lower the unit cost hence making them more 

affordable to farmers. The task force provisionally received the building in June 2013. 

 

During the audit, I noted the following: 

● The project to set up a Power Tillers Assembly Plant was to be implemented through a Joint 

Venture Agreement between the Government of Rwanda (represented by MINAGRI) and 

Tong Yang Moolsan Co. Ltd (TYM), a Korean Company specialized in the manufacturing of 

Power Tillers. However, since 2012 up to the time of my audit in December 2014, MINAGRI 

and TYM are still in negotiations on the terms of the Joint Venture Agreement and the quality 

and specifications of the power tillers that will be supplied. These negotiations are taking a 

long time and are delaying. There is no clear indication of when these negotiations are likely 

to be finalized for the plant to commence operations and utilize the completed structures. 

● I also visited this building site and noted that due to the delay in completing the negotiations 

as stated above, it is instead being used as a warehouse for Inyange Industries Ltd. Inyange 

industries Ltd has been using this building as a warehouse since July 2013 (one month after it 

was provisionally handed over to the Taskforce).  

 

This implies that the building is not used to serve the intended purpose of assembling power tillers. 

Consequently the government is at risk of not achieving its set targets of mechanizing 25% of farm 

operations by the year 2017. 

 

Recommendation 

Continued efforts should be made by MINAGRI and the task force to finalise negotiations with 

Tong Yang Moolsan Co. Ltd and ensure that the joint venture agreement is signed to commence 

operations of a Power Tillers Assembly Plant. 

 

Management comment 

MINAGRI has tried in vain to convince TYM to come into this Joint Venture business. A plan B 

solution is now on-going – whereby a MoU is planned to be signed with V.S.T. Tillers and Tractors, 

a private company from India, to supply and sell Power Tillers and Tractors in Rwanda. The 

company is planning also to start assembling tillers in the country in future. It is in that context 

that V.S.T. Tillers and Tractors is planning to use the building.  
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SECTION 2: MARSHLAND IRRIGATION INFRASTRUCTURE 
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The Task force was also tasked to develop irrigation infrastructure in marshlands under the Quick 

Win Marshland Development Project (QWMDP). The project objective was to enable even 

distribution of water in all cultivable marshlands throughout the country with the overall goal of 

increasing agricultural output in the country. The audit team conducted an audit of selected 

marshlands in Gasabo, Kamonyi, Huye and Gisagara districts to assess whether the installed 

irrigation infrastructure were properly utilized and maintained by the intended users - WUAs. 

Construction of the marshland irrigation infrastructure was carried out in two phases. During the 

first phase, the construction of the irrigation infrastructure was carried out by the task force itself 

from February to September 2011. However, during the second phase (February 2013 to June 

2014), construction of the irrigation infrastructure was subcontracted to private contractors who 

were selected after a bidding process. The marshlands visited and the construction cost of irrigation 

infrastructure built within are highlighted in the table below. Details for expenditure incurred in 

building marshland infrastructure in the entire country are shown in Appendix 7. 

 

Table 4 showing cost of irrigation infrastructure visited 

District Sector Marshland Amount (Frw) 

Huye Tumba, Kigembe, Mukura, 

Kibiriza, Nyaruteja, Kansi 

Migina 270,000,000 

Huye Mukura Mukura 125,000,000 

Gisagara Gikonko Mwura - Gatare 215,000,000  

Gasabo Kinyinya, Kimironko, Nduba Nyagisenyi - Rufigiza 204,000,000  

Kamonyi Rugarika and Gacurabwenge Bishenyi 147,500,000 

Kamonyi Nyamiyaga, Mugina, Rugalika Ruboroga 130,000,000 

Total 1,091,500,000 

 
1. The various marshland irrigation infrastructure built followed the same design and are made 

up of the following key components/ structures: 

2. Intake well/valley dam; 

3. Main and secondary irrigation supply canals;  

4. Headwork’s diversion structure/mainstream;  

5. Simple and combined drop and pipe turnouts;  

6. Steep sloping transaction;  

7. Through aqueduct;  

8. Box culvert;  and 

9. Lined ravine. 

During the audit, I noted the following weaknesses: 
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5.12. Irrigation infrastructure constructed but not operational  

Irrigation in the marshlands follows the principle of natural gravity flow whereby the water source 

is situated on a higher ground while the areas to be irrigated are situated in low lying land relative 

to the water source. This enables water to flow naturally from the water source to the low lying 

farmland. 

However, during the audit I noted cases where the irrigation infrastructure were built above the 

water level of the river supplying/ feeding the structure. Consequently the irrigation infrastructure 

does not receive the intended water supply and hence lies idle and unused since commissioning. 

The surrounding fields are therefore not irrigated using this infrastructure and hence the 

infrastructure is not fulfilling its intended purpose. This situation has resulted into poor crops 

yields. There is no value for money of irrigation infrastructure built but is not in use. Examples of 

irrigation infrastructure that are lying idle are shown in the following photos: 

 
HUYE DISTRICT: Mukura Marshland 

 
Headwork Diversion Structure that cannot serve water to surrounding areas in Mukura Marshland because it is 

situated above the water level of the river intended to feed it. Photo taken at Mukura marshland on 13th January 2015. 
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There is no value for money of irrigation infrastructure built but is not in use. Photo taken at Mukura marshland on 

13th January 2015. 
 
GISAGARA DISTRICT: Mwura - Gatare Marshland 

 
The water canal and the infrastructure built on  are not in use since it was built at a level above the water intake 

stream. Photo taken at Mwura - Gatare marshland on 15th January 2015. 
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GISAGARA DISTRICT: Mwura - Gatare Marshland 

 
The infrastructure became useless due to the water that can’t reach the level the structure was built. Photo taken on 

15th January 2015 

 

KAMONYI DISTRICT: Ruboroga marshland 

 
More irrigation infrastructure that is unfunctional and is blocked by overgrowth of grasses. Irrigation water does not 

reach this part of the marshland. Photo taken at Ruboroga marshland on 7th January 2015.  
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KAMONYI DISTRICT: GIKORO Marshland 

 
More irrigation infrastructure that is unfunctional and is blocked by overgrowth of grasses. Irrigation water does not 

reach this part of the marshland. Photo taken at Gikoro marshland on 9th January 2015. 
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KAMONYI DISTRICT: Bishenyi marshland 

Some canal parts are built in such a way that they cannot supply water to the next part of the canal. Farmland along 

subsequent parts of the canal do not get access to irrigation water because they are on a raised surface relative to the 

canal supplying the area. Photo taken at Bishenyi marshland on th January 2015. 

 
Recommendation 

The task force should rehabilitate all marshland irrigation structures to restore them to a usable 

state to benefit farmers in the respective marshlands.  

 
Management comment 

The first phase of Quick Win Marshland Development program (QWMDP-I) was implemented in 

such a way that MINAGRI used young graduates without enough experience to supervise the 

construction of irrigation infrastructures, while the digging of irrigation and drainage canals were 

done by the man powers through HIMO approach. On some sites, this resulted in non-functional 

of some infrastructures indeed. Thus, in the QWMDP-II, we had to change and we involved private 

companies for the construction works. The strategy proposed a rehabilitation plan of affected 

marshlands, with immediate effects – this is now being implemented progressively.  

 

5.13. Irrigation infrastructure that was left incomplete and cannot be utilized as intended 

Irrigation infrastructure is built to facilitate even distribution of water to all parcels in the 

marshland. However, I noted that some marshland irrigation infrastructure was left incomplete. 
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This meant that irrigation water was not able to evenly irrigate all parcels in the marshland. An 

example is in Mwura-Gatare marshland in Gikonko sector of Gisagara district. The construction 

of irrigation infrastructure in this marshland was carried out by the task force itself during the first 

phase (February to September 2011). However, not all infrastructure was completed. See details 

in the photo below. 

GISAGARA DISTRICT: Mwura-Gatare marshland 

 
The infrastructure was left incomplete. Photo taken at Mwura-Gatare marshland on 15th January 2015. 

 

Recommendation 

The task force should rehabilitate all irrigation structures to restore them to a usable state to benefit 

farmers in the respective marshlands.  

 
Management comment 

The first phase of Quick Win Marshland Development program (QWMDP-I) was implemented in 
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such a way that MINAGRI used young graduates without enough experience to supervise the 

construction of irrigation infrastructures, while the digging of irrigation and drainage canals were 

done by the man powers through HIMO approach. On some sites, this resulted in non-functional 

of some infrastructures indeed. Thus, in the QWMDP-II, we had to change and we involved private 

companies for the construction works. The strategy proposed a rehabilitation plan of affected 

marshlands, with immediate effects – this is now being implemented progressively.  

 
5.14. Unregulated flow of water at the intake dam 

Before construction of the marshland irrigation infrastructure, the task force is required to carry 

out topographic surveys in order to provide the final layout of irrigation/drainage canals and layout 

of irrigation water management structures. One of the key irrigation infrastructure in marshlands 

is the headwork diversion structure (HDS)26. The HDS is made up of an intake dam and two sluice 

gates (one gate either side of the dam). This is illustrated in the picture below. 

 

 
The purpose of the wooden planks on the intake dam is to regulate the flow of water. They are 

inserted or removed manually by the water users (farmers). When the waters users need to irrigate 

their farmland, they insert these wooden planks in the intake dam to reduce the rate of flow of 

water and hence increase the water level. The sluice gates are then opened to allow flow of water 

into the irrigation canals and finally into the farmland. In case sufficient irrigation has taken place, 

the wooden planks need to be removed from the intake dam to allow the water level to drop and 

hence stop flow of water into the farmland. 

                                                 
26 Report on marshland developed under QWMDP 
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However during the audit, I noted cases where the water users did not promptly regulate the flow 

of water by inserting and removing the wooden planks timely. This resulted into:  

Over flooding (in cases where the wooden planks were left in the dam for extended periods of 

time); or  

Very low water levels and consequently no irrigation of the fields (in cases where the wooden 

planks were not inserted in the dam at all). 

In cases where over flooding occurred, this led to bursting of the river banks and hence flooding 

of farmland and destruction of crops. In cases of very low water levels, this meant that farmers’ 

crops were not irrigated resulting into poor crop yields. There is no value for money derived from 

expensive infrastructure that is not operated as intended and hence not of benefit to users. For 

illustration of the above, refer to the photos below. 

 
HUYE DISTRICT: Mukura marshland 

 
Water flowing uncontrollably through the intake dam. The wooden planks were not removed (see blue arrow) to allow 

a drop in the water level. This led to over flooding and bursting of the river bank (see the following photo) and 

consequently led to flooding of surrounding farmland. Photo taken on 13th January 2015 
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Water flowing uncontrollably through the intake dam. The wooden planks were not removed (as explained above) to 

allow a drop in the water level. This led to over flooding and bursting of the river bank (see blue arrow) and 

consequently led to flooding of surrounding farmland. Photo taken on 13th January 2015 
 
HUYE DISTRICT: Migina marshland 

 
Water flowing uncontrollably through the intake dam. The wooden planks were not removed (see blue arrow) to allow 

a drop in the water level. This led to over flooding and bursting of the river bank and consequently led to flooding of 

surrounding farmland (see photo below). Photo taken on 12th January 2015. 
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Over flooding and bursting of the river bank led to flooding of surrounding farmland. Photo taken on 12 th January 

2015. 
 

 
Flooding of farmland led to destruction of crops. Photo taken on 12th January 2015 
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GASABO DISTRICT: Nyagisenyi - Rufigiza marshland 

 
Wooden planks were not inserted in the dam at all.  The water level dropped significantly to a level below the red 

sluice gates. Consequently water could not go through the irrigation canals to the farmland. Photo taken 18 th 

November 2014. 
 

 
Wooden planks were not inserted in the dam at all.  The water level dropped significantly to a level below the red 

sluice gates. Consequently water could not go through the irrigation canals to the farmland. Photo taken 18th 

November 2014. 

Water is supposed 

to move via this 

sluice gate to 

irrigate farmland 
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GISAGARA DISTRICT: Nyirabuyogera marshland 

 
Wooden planks were not inserted in the dam at all.  The water level dropped significantly to a level below the red 

sluice gates. Consequently water could not go through the irrigation canals to the farmland. Photo taken 14th January 

2015. 
 

Recommendation 

The task force should liaise with the WUAs and educate them on the benefits of correctly operating 

the installed irrigation infrastructure. The task force should also enforce proper operation of these 

infrastructure. 

 

Management comment 

The Task Force has an annual training plan of the WUOs to increase the capacity of farmers in 

Operation, Management and Maintenance (OMM) of the irrigation infrastructures. The trainings 

are conducted in all irrigation schemes, before, during and after the installation of the 

infrastructures. The capacity building plan also involves the members of the District and Scheme 

Irrigation Steering Committees (DISC and SISC). The Operation, Management and Maintenance 

are also carried out through organization of community works “umuganda” at the sites. To 

enforce these strategies, the Task Force is recruiting WUO Manager at each scheme, as a 

Community Development Officer to continue farmer’s mobilization, support capacity building of 

the WUOs and to help the WUO in water fees collection; these water fees are used by the scheme 

WUO as revolving funds for OMM. 
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5.15. Blocked irrigation canals 

Irrigation infrastructure was built to convey water throughout farmers’ parcels. This only happens 

when water can freely flow through the infrastructure without impediment of mud. 

 

However during the audit I noted a case of Jabana marshland in Gasabo district where the irrigation 

canals are blocked by lots of mud. The blockade of the canal is caused by lots of mud discharged 

by cassiterite operators into the “Umurindi” river which is the source of water that irrigates Jabana 

Marshland. This makes it difficult for water to flow to the rice fields in the marshland resulting 

into poor crop yields. 

 

 
The entire 1 km length of the canal is blocked by mud and is no longer usable. Photo taken on 10 th December 2014. 
 

Recommendation  

The Task force should seek assistance from Gasabo district in preventing businesses from 

discharging mud into “Umurindi”river. This will enable Jabana marshland to get water free of mud 

and allow for unimpeded irrigation of the rice fields. 

 

Management comment 

This issue is also part of the agenda of the District and Scheme Irrigation Steering Committees 

(DISC and SISC). The DISC and SISC have committed to mobilize farmers through “umuganda” 
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to solve the problem. However, the Task Force will continue advocacy to the District and Sector 

authorities for appropriate measures. 

Besides, through its appointed Scheme WUO the Task Force Manager has continued to mobilize 

farmers on proper Operation, Management and Maintenance (OMM) of the irrigation 

infrastructures.  

 

 

5.16. Infrastructure cracked and not rehabilitated 

According to the MINAGRI/ Task force staff handbook, the marshland irrigation specialist and 

irrigation engineers are required to develop a rehabilitation plan27 for damaged irrigation structure. 

They are also required to implement this plan through rehabilitation of all damaged irrigation 

structures in order to keep them in good working condition. 

 

However, during the audit field visits of various marshlands including Nyiramageni & Mwura-

gatare (completed in 2011) and Budubi & Bishenyi (completed in 2013-2014), I noted that most 

of these infrastructures were cracked and not maintained. These infrastructures were cracked and 

damaged yet they had been in operation for only three years and one year respectively. I also noted 

that the Task force had not prepared a rehabilitation plan for the repair of these infrastructure. 

 

Without a rehabilitation plan and lack of rehabilitation of damaged irrigation infrastructure implies 

that there is a very high risk these infrastructure, though still new, would soon be destroyed and 

become nonfunctional. Refer to the photos below for details: 

 
GISAGARA DISTRICT - Nyiramageni marshland 

                                                 
27 MINAGRI/Task force, Duties and Responsibilities of Irrigation and Mechanization Task Force Staff, page 22-23  
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Cracks like this one above are found on many irrigation infrastructure throughout the marshland. Photo taken at 

Nyiramageni marshland on 19th January 2015. 
 

 
When you get closer, you realize that the infrastructure has big cracks and if not rehabilitated, will eventually fail.  

Photo taken at Nyiramageni marshland on 19th January 2015.  
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NYANZA DISTRICT - Budubi marshland 

 
Upper view of the intake dam structure was cracked and if not repaired, can fall down in case of a heavy rain. Photo 

taken at Budubi marshland on 20th January 2015 
 
GISAGARA DISTRICT: Mwura - Gatare marshland 

Cracked infrastructure at Mwura - gatare marshland. Photo taken on 15th January 2015. 
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Cracked infrastructure at Mwura - gatare marshland. Photo taken on 15th January 2015. 
 
KAMONYI DISTRICT: Bishenyi marshland 

 
Dilapidated irrigation infrastructure that has been in use for less than a year. Photo taken at Bishenyi marshland on 

7th January 2015. 
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Recommendation  

The task force should prepare and implement a rehabilitation plan for all infrastructures to ensure 

that all they are in good working condition to achieve the intended objectives. 

 

Management comment 

The Task Force has already planned the implementation of this recommendation starting from this 

fiscal year 2014-2015, mainly where damages of irrigation infrastructures are beyond the 

rehabilitation capacity of WUAs. The WUAs will be supported to prepare the rehabilitation 

calendar of these marshlands. The Irrigation and Mechanization Task Force planned the 

rehabilitation of the irrigation infrastructures of Bishenyi, Ruboroga and Busogwe marshlands. 

 

 

5.17. Marshland fields converted into mining sites 

Irrigation infrastructure have been installed in marshlands with the specific objective of increasing 

crop yields. However, during the audit, we noted a number of cases where farmers had converted 

farmland into mining sites for extraction of sand. 

This practice reduces the size of farmland available for cultivation of crops and in some cases has 

resulted into blockage of the canal meant for distribution of irrigation water to the surrounding 

fields. This renders the money spent on irrigation project wasteful and creates a risk that the overall 

project objective of increasing crop yields will not be achieved. See photos below for details. 

 
HUYE DISTRICT: Migina marshland 

Farmland converted into a sand mining site in Migina marshland in Huye district. Photo taken on 12th January 2015.  
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HUYE DISTRICT: Mukura marshland 

 

 
Farmland converted into a sand mining site in Mukura marshland in Huye district. Photo taken on 13th January 2015. 
 
GASABO DISTRICT: Nyagisenyi - Rufigiza 

 
Farmland converted into a sand mining site in Nyagisenyi - Rufigiza marshland in Gasabo district. The mining activity 

has contributed to the blockage of the irrigation canal. Photo taken on 18th November 2014. 
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KAMONYI DISTRICT: Ruboroga marshland 

 
Farmland converted into a sand mining site in Ruboroga marshland in Kamonyi district. Photo taken 7th January 

2015. 
 

Recommendations 

The task force in liaison with local leaders should: 

 Reclaim the land to ensure that this practice is stopped with immediate effect. 

 Apply stiff penalties to private prospectors who destroy public infrastructure as a deterrent 

against further destruction of farmland. 

 

Management comment 

These issues are part of the agenda of the District and Scheme Irrigation Steering Committees 

(DISC and SISC). The DISC and SISC, whose among members, the District Vice-Mayor in Charge 

of Economic Affairs, Security Officers and District Environmental Officer, have committed to solve 

the problems of sand mining, and to take appropriate measures. However, the Task Force will 

continue advocacy at REMA. 

 

 

 

5.18. Failure to sign the Irrigation Management Transfer Agreement (IMTA) 

Ministerial Order No 001/11.30 of 23/11/2011 (establishing Irrigation Water Users Associations 

(IWUAs) in irrigation schemes) proposed to put in place an Irrigation Management Transfer 
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Agreement (IMTA). The IMTA is a document by signed between three parties that is: MINAGRI, 

the IWUAs and the respective district within which the IWUA is located. The purpose of the 

document is to transfer the responsibility for the operation and maintenance of irrigation scheme 

to the IWUA. The document also lists the obligations of all parties above. This Ministerial Order 

was effective from 23rd November 2011. 

 

However, by the time of the audit in March 2015, I noted that no single IWUA had signed an 

IMTA transferring responsibilities for the operation and maintenance of the respective irrigation 

scheme to the IWUA. 

  

The failure to sign this agreement, means that the transfer of such responsibilities has not taken 

place. Currently, the legal responsibilities for the marshland infrastructure still lie with the task 

force and MINAGRI. Furthermore, some IWUA members still believe that since this infrastructure 

belongs to MINAGRI, it is MINAGRI’s responsibility to maintain them. Consequently, these 

IWUAs have not taken personal responsibility (ownership) and therefore they do not maintain 

these infrastructure. This has resulted into overgrowth and blockage of the irrigation canals 

rendering the infrastructure unusable. See details in photos below. 

 
GASABO DISTRICT: Kajevuba marshland 

 
A canal that is not maintained and does not allow flow of water. Photo taken at Kajevuba marshland on 7 th August 

2014. 
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GASABO DISTRICT: Nyagisenyi - Rufigiza marshland 

 
Irrigation canal covered by plant overgrowth rendering it unusable. Photo taken at Nyagisenyi - Rufigiza marshland 

on 18th November 2014. 

 

 
Another irrigation canal covered by plant overgrowth rendering it unusable. Photo taken at Nyagisenyi - Rufigiza 

marshland on 18th November 2014. 
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Another irrigation canal covered by plant overgrowth rendering it unusable. Photo taken at Nyagisenyi - Rufigiza 

marshland on 18th November 2014. 

 
NYANZA DISTRICT: Budubi marshland 

 
Irrigation canal covered by plant overgrowth rendering it unusable. Photo taken at Budubi marshland on 20th January 

2015. 
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Another irrigation canal covered by plant overgrowth rendering it unusable. Photo taken at Budubi marshland on 

20th January 2015. 

 
KAMONYI DISTRICT: Bishenyi marshland 

 
Irrigation canal covered by plant overgrowth rendering it unusable. Photo taken at Bishenyi marshland on 7th January 

2015. 
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KAMONYI DISTRICT: Gikoro marshland 

 
Irrigation canal covered by plant overgrowth rendering it unusable. Photo taken at Gikoro marshland on 9th January 

2015. 

 

Recommendation 

MINAGRI and the task force should comply with the Ministerial Order in place and design 

appropriate IMTAs for each IWUA and transfer the ownership of these infrastructure to ultimate 

users. The transfer should happen after the IWUAs have been given appropriate training on how 

to operate and maintain these infrastructures. Hence, through DISC and SISC, local government 

will be responsible for the management of the schemes and their role will be significant.  

 
Management comment 

The registration of WUOs at the RGB were found to take time, and thus to delay the implementation 

of the IMTA. However, the concept proposal with basic ideas to transfer the irrigation scheme to 

the IWUOs immediately after development is under development, and will be approved by the 

Agriculture Sector Working Group. Thereafter, it will be then suggested to the Scheme Irrigation 

Steering Committee (SISC) for immediate implementation; this will thus enhance the tripartite 

collaboration between MINAGRI, Local Government and the Farmers through the IWUO 

committees. 
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SECTION 3: HILLSIDE IRRIGATION EQUIPMENT 
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Overview of government funded hillside irrigation systems in Rwanda: The Immediate Action 

Irrigation - Government Funded Irrigation Project (IAI-GFI) is a project initiative adopted by the 

Government of Rwanda in 2010 to combat drought through the development of hillside irrigation 

schemes28. Currently IAI-GFI has developed two projects in Kirehe (580 ha) and Nyagatare 

districts (400 ha).  A total land surface area of 980 ha (divided in five lots) is now under irrigation 

with three (3) lots located in Nasho irrigation scheme (Kirehe district) and two (2) lots in Matimba 

- Musheri irrigation scheme (Nyagatare district). These two irrigation schemes are now 

operational. 

 

Types of irrigation systems: The Nasho irrigation scheme uses pressurized sprinkler irrigation 

systems while the Matimba irrigation scheme uses a combination of sprinklers, center pivots, drip 

and hydrant systems. 

 

Handover from contractors to MINAGRI: For the Nasho irrigation scheme, the final handover 

from the contractor (China Geo-Engineering Corporation Ltd.) to the Task force was done on 9th 

January 2015. The Matimba irrigation scheme has been operational since 25th March 2014 and is 

still under guarantee. The contractors for this scheme are Uni-Tech Valley (for lot 5) and Jain 

Irrigation Systems (for lot 4). 

 

Transfer from MINAGRI to WUAs: In accordance with Ministerial Order No 001/11 of 

30/11/2011, the Ministry of Agriculture and Animal Resources (MINAGRI) and its partners have 

set up Water Users Associations (WUAs) that are expected to take charge of operating and 

maintaining the above irrigation schemes. By the time of the audit in January 2015, management 

of the irrigation infrastructure in the schemes was still under MINAGRI and the transfer to WUAs 

had not taken place. 

 

During our audit field visit, we assessed how the irrigation infrastructure in the above schemes 

were utilised in furtherance of government’s object of combating drought. The following issues 

were noted: 

 

5.19. Production cost versus sales value of crops cultivated under the irrigation schemes 

The main costs incurred in running Nasho and Matimba irrigation schemes are: 

 Staff costs: Both irrigation schemes use permanent staff including an Irrigation Engineer, 

Agronomist, Electro-mechanical Technician and a site Watchman. These staff are paid by the 

Task force. 

 Electricity cost: The cost of electricity that keeps water pumps and irrigation equipment 

                                                 
28

 Annual report of the Government-Funded Irrigation Project (GFI) - June 2013, page 8 and 19 



PERFORMANCE AUDIT OF UTILIZATION AND MAINTENANCE OF IRRIGATION  

AND MECHANIZATION EQUIPMENT 

 

 

Office of the Auditor General for State Finances                                                                    86 

functioning in each irrigation scheme is also paid for by the Task force. 

 Regular maintenance: Considering that the two irrigation schemes were under one year of 

guarantee, the costs for carrying out regular repairs and maintenance were covered by the 

contractors. However, once final handover has been done, these costs will revert to the Task 

force. 

 Production costs: Direct production costs are covered by cooperatives and are estimated for a 

planting season of five (5) months. 

 

Following the implementation of the Ministerial Order No 001/11.30 of 23/11/2011, both 

irrigation schemes will be handed over to WUAs operating in each scheme. At that time, the WUAs 

will have to take charge of running costs of the irrigation schemes including regular maintenance, 

staff overheads, electricity costs and replacement of spare parts of irrigation equipment. The Task 

force will only retain responsibility over general supervision and continuous training of WUAs. 

 

Basing on a case study of a maize crop, I made an analysis of the current production levels of the 

irrigation scheme, revenue generated from sale of produce and costs incurred in running the 

scheme. The analysis aims to assess whether the WUAs will be in position to meet the overhead 

costs without the support of the Task force. 

 

Direct production costs - The direct production costs per hectare (Ha) of maize cultivated for 

each irrigation scheme are included in Appendix 8. These are Frw 791,750 and Frw 638,250 for 

Matimba and Nasho respectively. 

 

Overhead costs - The main overhead costs are electricity and staff costs. These have been 

estimated for a five month planting season and are included in the table below. 

 

 

Table 5: Overhead cost per Ha planted 

 Matimba Nasho 

 (Frw) (Frw) 

Electricity 7,017,724 16,004,810 
Technical staff (5) / (7) 13,011,501 12,036,814 

Total overhead cost 20,029,225 28,041,624 

   

Farmland cultivated (Ha) - based on scheme acreage 400 580 
Overhead cost per Ha 50,073 48,348 
Source: Task force records 
 

Regular repairs and maintenance - I have not taken these costs into consideration due to lack of 

information given that the two irrigation schemes were under guarantee by the contractors. 

However, once final handover has been done, these costs will revert to the Task force and are only 

expected to increase as the machines become old. 
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Profitability of the irrigation scheme - Using the above direct production costs and overhead 

costs, I have computed the expected profitability per kilogram of maize once the scheme is handed 

over to the WUAs. Based on the current average sales price of Frw 160 per kg of maize, and 

production level of 4 tonnes per Ha (Matimba) and 3.5 tonnes per Ha (Nasho), it shows that the 

operations of both schemes are loss making. At the current production levels and market prices, 

Matimba will be making a loss of Frw 50 per kg while for Nasho it will be Frw 36 per kg.  

 

Table 6: Profitability per kilogram of maize - with overheads included 

 Matimba Nasho 

 (Frw) (Frw) 

Production cost per Ha (A) (See Appendix 8) 791,750 638,250 
Overhead cost per Ha (B) 50,073 48,348 
Total cost per Ha (C = A + B) 841,823 686,598 
Kg harvested per Ha (D) 4,000 3,500 
Production cost per Kg of maize (E = C/D) 210 196 
Average sales price per Kg of maize (F) 160 160 
Loss per Kg of maize (G = F - E) (50) (36) 

 

Breakeven analysis - Given that the schemes are loss making, I computed the required level of 

production for the schemes to break even and noted that Matimba would need to increase 

production to a level of 5.3 tonnes per Ha while Nasho would need 4.3 tonnes per Ha. Refer to 

details in the table below. 

 

Table 7: Breakeven analysis (with overheads included) 

 Matimba Nasho 

Sales price per kg (Frw) – A 160 160 
Kg per Ha that need to be harvested – B 5,261 4,291 
Sales revenue per Ha (Frw) - C = A x B 841,823 686,598 
Production cost per Ha (Frw) 841,823 686,598 

 

Farmers’ margin - During the audit I noted that the farmers have a target of making at least 25% 

margin on their production cost. Therefore, in order to make a 25% profit, they would need to 

increase production by the same percentage over and above the breakeven production level. This 

results into a target production level of 6.6 tonnes per Ha for Matimba and 5.4 tonnes per Ha for 

Nasho. Refer to details in the table below. 

 

Table 8: Target production for farmers to get the desired 25% margin 

 Matimba Nasho 

Breakeven production per Ha (Kg) 5,261 4,291 
Add margin (25%) 1,315 1,073 
Target production per Ha (Kg) 6,577 5,364 

The chart below summarises the production levels required in the various scenarios. 
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This implies that, taking all costs into consideration, growing maize under these irrigation schemes 

is very expensive and will expose the farmers (WUAs) to losses. The situation can only be 

improved by increasing the yield per Ha given that farmers have no control over market sales 

prices. If yields are not enhanced, growing maize under this arrangement is not sustainable 

especially once the management of the schemes has been transferred to the WUAs. 

 

Recommendations 

 The task force should work closely with the equipment manufacturer to help farmers employ 

international best practices for farming under irrigation to improve yields above 7 tonnes per 

Ha in order for the project to be profitable and sustainable. 

 The task force should advise farmers to be organised in cooperatives and add value to the 

produce before sale and also directly accessing markets using their own transport network 

instead of selling at farm gate to middlemen. 

 The task force should advise farmers to go into growing higher value crops instead of low 

value staples like maize. 

 

Management comment 

 

Since the completion of the irrigation schemes of Nasho, Matimba and Kagitumba, The GoR has 

continued to mobilize funds for their Operation, Management and Maintenance (OMM), while 

building capacity of the end-users, the farmers. A full technical team composed of Irrigation 

Engineer, Agronomist, Electro-Mechanical, and an Officer in charge of Water User Organization 

is based at each scheme to build capacity of farmers in OMM.  

Besides, GFI was adopted by the GoR to support the CIP program and thus, to improve farmers’ 

food security. To the development budget of GFI, in addition, MINAGRI supports the OMM of 

these irrigation schemes with about 700 Million per year. 

Matimba Nasho

Current production 4.0 3.5

Break even production 5.3 4.3

Production with 25% margin 6.6 5.4

4.0 
3.5 

5.3 

4.3 

6.6 

5.4 

Production in various scenarios (in tonnes per Ha)
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In order to sustain the development, MINAGRI has started to engage the private sector in the 

OMM of the irrigation scheme – for instance, starting from the next season 2016A, Matimba and 

Kagitumba schemes will be private OMM through a sub-leasing contract agreement between the 

KABOKU Cooperative and WildFig and CDI companies. While waiting for a private company to 

operate and manage the Nasho irrigation scheme, MINECOFIN has to create a separate budget 

line on OMM to support the investment done. 

 

5.20. Lack of maintenance records  and procedures manual for hillside irrigation schemes 

Maintenance is the act of keeping assets in an acceptable condition or at a prescribed level of 

performance. It includes preventive maintenance, emergency repairs and replacement of parts or 

components and other activities needed to preserve the asset so that it continues to provide 

acceptable services and achieves its expected useful life. 

 

The guiding instrument for all maintenance activities is a maintenance policy that provides for 

different types of maintenance to be carried out, the scheduled maintenance routine, and the 

different procedures to follow. It also defines the terms used, describes the decision making 

process governing the assignment of maintenance priorities, the selection of cost benefit analysis 

processes and quality assurance. 

 

During the audit I noted that each equipment used in the irrigation scheme has a manufacturer’s 

manual that provides guidance on the operation of the equipment. However, both irrigation 

schemes have not developed an internal maintenance policy and procedures manual to guide all 

maintenance activities. In addition, no maintenance schedules highlighting scheduled maintenance 

dates were drawn up to guide the technicians involved in maintaining the machinery to ensure that 

all required maintenance work was actually carried out. 

 

The lack of formal maintenance policy and procedures manual coupled with lack of maintenance 

schedules leads to lack of guidance and coordination of maintenance activities. This creates a risk 

that important maintenance procedures may be skipped resulting into failure of major equipment 

with a consequence that expensive major overhauls are needed to return the machine to serve. 

 

Recommendations 

The task force should: 

 Put in place a maintenance recording register to hold all maintenance records as required by 

manufacturers’ manuals.  

 Draw up a maintenance schedule showing all scheduled maintenance works. 

 Ensure that all maintenance personnel comply with the provisions of the maintenance manual 

and maintenance schedule. This will guide them in undertaking maintenance in an efficient 
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and effective manner. 

 

Management comment 

Agreed. The idea of maintenance procedure manual is the most welcome. 

 

5.21. Poor access to markets for finished produce of the farms 

Easy access to markets is crucial for farmers to sell their produce (especially perishable produce) 

timely whenever they are ready for harvest. Easy access allows transporting farm produce to areas 

where demand is high to enable the farmers fetch higher prices for their produce and minimise the 

risk of the produce going bad. 

However, during the audit field visit, we noted that the Matimba irrigation scheme is located far 

from the main road and the access road is in poor condition. This negatively impacts on the ability 

of traders to access the irrigation scheme and consequently the farm produce. We noted cases 

where cabbages and eggplants produced in Matimba irrigation scheme were ready for market but 

there were no ready buyers due to poor road network from the main road leading to the irrigation 

scheme. 

Cabbages ready for harvest but there are few buyers due to poor road network from the main road to the irrigation 

scheme. Photo taken on 28th January 2015 

Poor road access to the irrigation scheme does not allow farmers to realise better prices for their 

farm produce.  

 

Recommendation 

The Task force in collaboration with Nyagatare district and WUAs should improve access to 
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markets of farm produce from the irrigation scheme. This could be done either by farmers 

themselves improving the condition of the road using community work (“umuganda”) or by 

requesting the district to commence road rehabilitation works to improve the entire road network 

in the irrigation scheme. 

 

Management comment 

The recommendation has started to be implemented through involvement of NEAB, RGCC, 

Eastern Africa Exchange, DSM-CHAI, etc, where the cooperatives under the irrigation schemes 

signed supply agreement with these companies. 

Besides, it is planned in the next fiscal year to build storage facilities of cereals and grains, but 

also for perishable vegetables like cold rooms and warehouses. 

 

5.22. Lack of spare parts for irrigation and mechanisation equipment  

The value of any spare part is not what is spent on the cost of the actual component29. What matters 

is the dramatic savings in time and money from having the part available. It is worthwhile to spend 

a few thousand Francs on a part that will save you millions of Francs in lost time. Normally, in 

order to sustain the project, spare parts for all irrigation and mechanisation equipment need to be 

available on local markets. Availability of these spare parts prevents extended break downs that 

can negatively impact the crop production process. 

 

However, during the audit I noted the following: 

Irrigation equipment: In the Nasho irrigation scheme, I noted that there is a challenge of getting 

spare parts on the local market in case they are needed. In case spare parts are needed, they are 

ordered and imported by MINAGRI from France. Since management of the scheme operations 

will eventually be handed over to the WUAs, it will be difficult for them to import such spare parts 

from Europe. There is a high risk that absence of such spare parts could lead to failure of this 

irrigation scheme once ownership is transferred to the WUAs. 

 

Mechanisation equipment: Regarding mechanization equipment, I noted that once tractors 

breakdown, they take long to get repaired. This is due to lack of spare parts within the country. 

This has resulted into a situation whereby tractor mechanics repair tractors using parts from other 

grounded tractors30. Lack of spare parts on the market will make it difficult for potential buyers to 

purchase the equipment well knowing that in case of repairs, spare parts are not readily available 

on the local market. 

                                                 
29 http://www.ahs1.com/news/whitepapers/139-the-importance-of-spare-parts  
30 This case happened on 11th March 2014, when tractor Mahindra, plate no. GR 363D had a problem of leakage on 

the fuel tank, and the technician resolved the problem by replacing that piece by another one from another tractor. 

Another example is the replacement of a drake chain from tractor plate number GR 365D to GR 377D which took 

place on 27th January 2014. 

http://www.ahs1.com/news/whitepapers/139-the-importance-of-spare-parts
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Recommendation 

The Task force should ensure that a sufficient number of high turnover spare parts are readily 

available for both irrigation and mechanisation equipment. This will ensure that key irrigation and 

mechanisation activities are not derailed due to lack of spare parts. 

 

Management comment 

The recommendation has been started to be implemented; whereby, private service providers 

through MoUs signed with MINAGRI to supply Small Scale Irrigation kits in various Districts, 

they could also sell and distribute other irrigation equipment and spares needed by farmers at the 

large scale schemes. 

On the other side, MINAGRI has signed MoUs with various Mechanization dealer companies like 

VAC, SBTC Ltd., NISSI, V.S.T. Tillers & Tractors, ETC Agro-Mahindra, etc, to offer 

mechanization services in the country, but also to sell spare parts on sold farm machineries. 

 

5.23. Weaknesses in maintenance of the center pivot sprinkler irrigation system 

For the centre pivot irrigation system to work efficiently and effectively, water needs to flow 

unimpeded throughout the machinery, especially the filtration nozzles. This can be achieved 

through two ways. The first is by filtration of water supplied to the nozzles from the reservoir dam. 

This is meant to trap particulate matter (that can cause blockage) before it reaches the nozzles 

hence maintaining smooth flow of water. The second is by cleaning (flushing) the nozzles during 

pre-season to remove any embedded particulate matter that have found their way to the nozzles31. 

This procedure ensures that the centre pivot uniformly distributes water throughout the area under 

irrigation. 

 

However, during the audit I noted the following: 

Filtration: The pumping station does not have a filtration system. This implies that particulate 

matter finds its way into the nozzles of the centre pivot hence blocking some of the nozzles. This 

leads to non-uniform distribution of water during irrigation. This problem is exacerbated by the 

design of the reservoir dam that is made of compacted soil instead of concrete. The soil material 

carries a risk of slowly seeping into the center pivot nozzles hence contributing to the blockage 

noted above.  

Cleaning of nozzles: I observed that during the irrigation process, water was flowing from 

sprinkler nozzles in a non-uniform manner. This was an indication that the nozzles are not cleaned 

regularly. Consequently, some crops were irrigated with less water compared to others. This carries 

risk of some crops not receiving adequate water supply. Refer to the photo below showing irregular 

distribution of irrigation water resulting from poor maintenance of the system. 

                                                 
31

 Valley, Single Span Engine Drive Pivot Owner’s Manual, Maintenance Schedule, pge 99 
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The irrigation water is not uniformly distributed with risk that some crops do not receive adequate water supply. Photo 

taken at Matimba irrigation scheme on 28th January 2015. 
 

Recommendations 

Filtration: The task force should ensure that the reservoir is cleaned every 60 days in line with the 

contractor’s recommended schedule of maintenance. 

Cleaning of nozzles: The Task force should ensure that all nozzles are cleaned (flushed) before 

start of the planting season. This will ensure that all particulate matter are removed to facilitate 

uniform distribution of water to all crops. 

 

Management comment 

The recommendation is noted and it will be implemented, especially on doing close supervision 

and follow up. 

 

 

 

5.24. Inefficient drip irrigation system 

Drip irrigation, also known as trickle/ micro/ localized irrigation, is an irrigation method that saves 

water and fertilizer by allowing water to drip slowly to the roots of plants, either onto the soil 

surface or directly onto the root zone, through a network of valves, pipes, tubing, and emitters. It 

http://en.wikipedia.org/wiki/Irrigation
http://en.wikipedia.org/wiki/Water
http://en.wikipedia.org/wiki/Root
http://en.wikipedia.org/wiki/Soil
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is done through narrow tubes that deliver water directly to the base of the plant. 

 

In order to be efficient32, a drip system must apply water uniformly throughout the crops. This is 

accomplished by having little variation (high emission uniformity) in flow rate among drippers 

(i.e. holes in the irrigation tubing where water flows from the pipe to plant roots).  

  

However, we noted that the installed drip irrigation network in Matimba irrigation scheme was not 

efficiently irrigating crops as some drippers were damaged causing water to be sprayed as if it were 

a sprinkler. This results into some areas of the farmland being clogged with water while others are 

not supplied with sufficient water. This consequently results in poor crop yields in some parts of 

the farmland. See details in the photos below. 

 

 
Parts of the farmland are flooded due to excessive flow of water. Photo taken at Matimba irrigation scheme on 28th 

January 2015. 
 

                                                 
32 Drip Irrigation Must Apply Water Uniformly to be Efficient, Bill Peacock and Dale Handley 

 or click on http://cetulare.ucanr.edu/files/82036.pdf 

 

http://cetulare.ucanr.edu/files/82036.pdf
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Some drippers have very high flow rates and behave like sprinklers. This leads to non-uniform flow of water in the 

farmland. Photo taken at Matimba irrigation scheme on 28th January 2015. 
 

The scheme agronomist explained to the audit team that the reason for such failures is due to the 

mismatch between the manufacturer’s spacing of drippers in the irrigation tubing and the needs of 

the farmers. The irrigation tubing comes with a spacing of 180 cm between each dripper. However 

this spacing is large compared to the recommended spacing for crops grown in the irrigation 

scheme. The crops grown are tomatoes and maize that require a spacing of 100 cm and 70 cm 

respectively. This resulted in a scenario where a number of tomatoes and maize in the planting line 

did not have access to water for irrigation. As a temporary solution, the farmers manually inserted 

holes in the tubing to create additional dripper points. During this exercise, drippers of larger 

diameter than required were created resulting in the effects highlighted above. 

 

Recommendation 

 

The task force should support farmers by installing tubing that contains drippers with adequate 

spacing to support the type of crops grown locally in Matimba irrigation scheme. 

 

Management comment 
 

Drip laterals are very sensitive to the risk of damages including rat, clogging of emitter and 

weather treat which makes them to be handling with much care. Farmers do not have enough skills 

in drip system for vegetable production, hence, demonstration on various crops is being 

undertaken on various crops. 

Yet the system was designed for banana, a plan for banana plantation is being negotiated with 

cooperatives under drip irrigation system.  
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5.25. Hydrants not properly regulated 

Irrigation of crops by hydrant is one of the methods of water delivery used in a pressurized 

irrigation system33. The water is delivered to the field plots direct from the main or sub-main 

pipelines through the hydrants. This device is equipped with a shut-off valve that can be opened to 

allow delivery of water (irrigation) to adjacent farmland and can be turned off to stop delivery of 

water when irrigation is no longer needed34. 

 

Matimba irrigation scheme has installed irrigation hydrants in addition to sprinklers and centre 

pivot systems. However, during the field visit of Lot 5 of Matimba irrigation scheme, we noted a 

case of an irrigation hydrant that was left unlocked and unattended to leading to flooding of 

adjacent farmland containing tomatoes that were ready for harvesting. As shown in the photo 

below, this particular case resulted from a farmer who forget to close the water hydrant on his parcel 

of land in the irrigation scheme. This behaviour carries a risk of accidental flooding of farmland in case the 

irrigation section for hydrants is opened in the farmers’ absence. 

 

Uncontrolled irrigation is bad for crops. As shown above, mature tomatoes are easily spoilt by excess water. Photo 

taken at Matimba irrigation scheme on 28th January 2015. 
 

When excess amounts of water are applied to farmland, this leads to waterlogging, increased cases 

of soil erosion, reduced plant vigor, greater incidence of diseases and consequently leads to poor 

crop yields. 

 

                                                 
33 Pressurized irrigation methods 
34 BERMAD Irrigation, Principle of Operation, 900-D Series /http://www.bermad.com/Data/Uploads/IR-Engineering%20900-

D.pdf 

http://www.bermad.com/Data/Uploads/IR-Engineering%20900-D.pdf
http://www.bermad.com/Data/Uploads/IR-Engineering%20900-D.pdf
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Shown above is the Site irrigation coordinator trying to close off the irrigation hydrant after we found it flooding the 

tomato farmland. Photo taken at Matimba irrigation scheme on 28th January 2015. 
 

Recommendation 

To facilitate adequate supply of water to plants (neither too little nor excess supply), the irrigation 

hydrants need to be properly regulated with adequate safeguards (for example using a padlock 

system) to ensure that the water nozzles are not accidently left open hence reducing the risk of 

flooding farmland.  

 

Management comment 

 

The recommendation is noted and it will be implemented. 
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6. CONCLUSION 

The Task force was established to spearhead and drive implementation of government’s set targets 

for agricultural productivity. I acknowledge the progress made by the Task force in contributing 

to overall increase in agricultural production in the country. However, I noted the following: 

 

Strategies and procedures for managing the utilization and maintenance of equipment used 

in mechanization activities - The Task force developed appropriate strategies, procedures and 

guiding documents for managing the utilization and maintenance of equipment used in 

mechanisation activities at strategic and operational levels. However, as shown below, a number 

of weaknesses were noted during implementation of mechanisation activities. 

 

Utilization, monitoring and maintenance of mechanisation equipment - Generally the 

equipment under use by the Task force (including caterpillars, tractors, power tillers, and various 

tractor and power tiller attachments) have been underutilized. In addition, the Task force purchased 

a significant number of power tiller trailers, potato harvesters and various attachments but these 

have never been put to use and are lying idle at Kabuye workshop. For equipment in operation, 

their movements, utilization (in terms of hectares tilled) and fuel consumed are not adequately 

tracked. Furthermore, the Task force continues to register increasing numbers of broken down 

equipment due to significant delays in carrying out repairs. There is no value for money spent in 

procuring machines that are not put to use and hence the Task force is at risk of not achieving the 

target of mechanizing 25% of farm operations by the year 2017. 

 

Operational and maintenance plan for the sustainability of irrigation infrastructure - To 

ensure the sustainability of irrigation infrastructure, the irrigation management transfer agreement 

should have been signed to transfer responsibility for operation and maintenance of irrigation 

infrastructure to the water users. However, this has not happened to date. Furthermore regarding 

hillside irrigation no maintenance policy and procedures manual has been developed to guide all 

maintenance activities. This implies that the sustainability of the irrigation schemes is in doubt. 

 

Utilization, monitoring and maintenance of irrigation infrastructures - The equipment used 

in hillside irrigation is new and generally is functioning well. However some weakness noted 

include lack of readily available spare parts and an inefficient drip irrigation system. Regarding 

marshland irrigation infrastructures I noted cases where infrastructure were constructed but were 

not operational while others were left incomplete. Some water users did not operate the 

infrastructure as intended resulting into bursting of river banks and hence over flooding of the 

farmland. Numerous cases were noted where the irrigation infrastructure were not properly 

maintained resulting into overgrowth and blockade of the canals while cases were also noted where 

the irrigation farmland was converted into mining sites. There is no value for money for irrigation 

infrastructure built but is not used or is used incorrectly. The Task force is at risk of not achieving 

set irrigation targets. 
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7. RECOMMENDATIONS 

In view of the above highlighted shortcomings, it is recommended that: 

 

7.1. Mechanization 

 Going forward the task force should carry out detailed feasibility studies highlighting cost 

benefit analyses before committing to procure such expensive capital items. The analyses 

should include the comparison of hiring such equipment from private players to perform 

specific tasks whenever needed vis a vie outright purchase. This will save taxpayers from 

unnecessary expense. 

 The task force should either dispose these machines by selling them to private players in order 

to realise some value rather than leaving them to lay idle or transfer them to another 

government agency where they could be put to active use. 

 The Task force should regularly service the tractors and power tillers at the due date as 

stipulated in the manufacturers’ operating manual in order to minimise the rate of breakdowns. 

 The task force management should promptly repair all broken down tractors and power tillers 

to minimise time spent in the garage. This will increase the number of tractors and power tillers 

available for deployment. 

 The Task force should increase awareness by increasing the level of extension services in order 

to increase demand for tractor services. 

 The task force supervisory staff should ensure that all tractor and power tiller logbooks are 

updated on a daily basis with a record showing the movements and fuel consumed. This will 

facilitate monitoring tractor and power tiller movements on a regular basis and ensure they are 

well utilized. 

 The task force should comply with the manufacturers’ manuals to provide adequate safeguards 

to tractor operators by immediately mounting the ROPS to their corresponding tractors. This 

will help minimise the risk of injury or death in case of rollover during operation of the tractors. 

 Tractors and their attachments should be parked/stored in a protective area to safeguard them 

against humidity, sunlight and rain in order to ensure a longer and productive life of the asset. 

 The task force and all entrusted users should handle all equipment with due care and carry out 

regular maintenance of tractors and their respective attachments on timely basis in accordance 

with the maintenance schedules as highlighted in the manufacturers’ manuals. 

 Going forward, equipment should only be purchased after conducting a thorough feasibility 

study to assess how the equipment directly contributes to solving the actual needs of 

Rwandans. 

 MINAGRI and the task force should immediately put power tiller trailers and potato harvesters 

to their intended purpose or seek to hire them out at a fee or out rightly sell them to recoup the 

money invested. 

 Continued efforts should be made by MINAGRI and the task force to finalise negotiations with 

Tong Yang Moolsan Co. Ltd and ensure that the joint venture agreement is signed to 
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commence operations of a Power Tillers Assembly Plant. 

 

7.2. Marshland irrigation 

● The task force should rehabilitate all marshland irrigation structures to restore them to a usable 

state to benefit farmers in the respective marshlands. 

● The task force should liaise with the WUAs and educate them on the benefits of correctly 

operating the installed irrigation infrastructure. The task force should also enforce proper 

operation of these infrastructure. 

● The Task force should seek assistance from Gasabo district in preventing businesses from 

discharging mud into “umurindi”river. This will enable Jabana marshland to get water free of 

mud and allow for unimpeded irrigation of the rice fields. 

● The task force should prepare and implement a rehabilitation plan for all infrastructures to 

ensure that all they are in good working condition to achieve the intended objectives. 

● The task force in liaison with local leaders should reclaim farmland converted to mining sites 

to ensure that this practice is stopped with immediate effect. Furthermore, the Task force 

should apply stiff penalties to private prospectors who destroy public infrastructure as a 

deterrent against further destruction of farmland. 

● MINAGRI and the task force should comply with the Ministerial Order in place and design 

appropriate IMTAs for each IWUA and transfer the ownership of these infrastructure to 

ultimate users. The transfer should happen after the IWUAs have been given appropriate 

training on how to operate and maintain these infrastructures. Hence, through DISC and SISC, 

local government will be responsible for the management of the schemes and their role will be 

significant. 

 

7.3. Hillside irrigation 

 The task force should work closely with the equipment manufacturer to help farmers employ 

international best practices for farming under irrigation to improve yields above 7 tonnes per 

Ha in order for the project to be profitable and sustainable. 

 The task force should advise farmers to be organised in cooperatives and add value to the 

produce before sale and also directly accessing markets using their own transport network 

instead of selling at farm gate to middlemen. 

 The task force should advise farmers to go into growing higher value crops instead of low 

value staples like maize. 

 The task force should develop a well-articulated maintenance policy and procedures manual 

for hillside irrigation equipment. 

 The task force should draw up a maintenance schedule showing all scheduled maintenance 

works. 

 The task force should ensure that all maintenance personnel comply with the provisions of the 

maintenance manual and maintenance schedule. This will guide them in undertaking 

maintenance in an efficient and effective manner. 
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 The task force should purchase appropriate insurance policies for hillside irrigation equipment 

as well as other insurable assets under its control. 

 The Task force in collaboration with Nyagatare district and WUAs should improve access to 

markets of farm produce from the irrigation scheme. This could be done either by farmers 

themselves improving the condition of the road using community work (“umuganda”) or by 

requesting the district to commence road rehabilitation works to improve the entire road 

network in the irrigation scheme. 

 The Task force should ensure that a sufficient number of high turnover spare parts are readily 

available for both irrigation and mechanisation equipment. This will ensure that key irrigation 

and mechanisation activities are not derailed due to lack of spare parts. 

 Filtration: The task force should ensure that the reservoir is cleaned every 60 days in line with 

the contractor’s recommended schedule of maintenance. 

 Cleaning of nozzles: The Task force should ensure that all nozzles are cleaned (flushed) before 

start of the planting season. This will ensure that all particulate matter are removed to facilitate 

uniform distribution of water to all crops. 

 The task force should support farmers by installing tubing that contains drippers with adequate 

spacing to support the type of crops grown locally in Matimba irrigation scheme. 

 To facilitate adequate supply of water to plants (neither too little nor excess supply), the 

irrigation hydrants need to be properly regulated with adequate safeguards (for example using 

a padlock system) to ensure that the water nozzles are not accidently left open hence reducing 

the risk of flooding farmland. 
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Appendix 1: Key Documents reviewed 

No Documents reviewed 

1 Agricultural Mechanization strategy, 2013 

2 EDPRS 1 and 2 

3 RAB strategic Plan 2013-2018 

4 New Times dated February 13, 2013, in its article entitled “Farmers ask for more tractors” 

5 Minagri annual activity report 2010-2011 

6 
Minagri annual activity report 2011-2012 

7 
The National Budget - A Citizen’s Guide 2013-2014 

8 Agriculture Mechanization Extension in Rwanda, Final report, 2013. 

9 Strategic Plan for the Transformation of Agriculture in Rwanda – Phase II (PSTA II) 

10 Strategic Plan for the Transformation of Agriculture in Rwanda Phase III, July 2013 

11 Power tiller business plan and feasibility Study  

12 Rwanda Irrigation Policy, 2014 

13 Mission Agriculture Mechanization Extension in Rwanda (1st  Quarter Report) 

14 Mission Agriculture Mechanization Extension in Rwanda (2nd  Quarter Report) 

15 Mission Agriculture Mechanization Extension in Rwanda (3rd  Quarter Report) 

16 Mission Agriculture Mechanization Extension in Rwanda (Final Report) 
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Appendix 2: Details of the people interviewed 

No Names Responsibility  

I.                      Task force 

  Nizeyimana Innocent Chairman of the Task force 

II.                    Nasho hillside irrigation schemes 

  Calvalho Sylvestre Hillside project electro-mechanical engineer 

  Hitayezu Jerome Hillside project irrigation engineer 

  Ntawukuriryayo Pierre Hillside projects agronomist 

  Nyirinkindi Jean Damascene President of COVAMIS cooperative in Nasho schemes 

III.                 Nyagatare hillside irrigation schemes 

  Cyiza Vedaste GFI site coordinator 

  Musabeyezu Francine Hillside project Electro-mechanical engineer 

  Ibanga Aimable GFI site Agronomist 

  Mukarusagara Grace Hillside project irrigation engineer 

  Ntezeyombi Ngabo WUA manager lot 4 

  Ngabonziza Emmanuel WUA manager lot 5 

IV.                  WUAs 

  Niyongana Vincent President of WUA Tujye heza-Nyiramageni 

  Ndagijimana Fidele Vice-president of WUA Tujye heza-Nyiramageni 

  Nikuze Epiphanie Chief Accountant of WUA Tujye heza-Nyiramageni 

   Habyarimana Philbert President of WUA Tuyasaranganye-Budubi 

  Nteziryayo Simeon Internal auditor of WUA Tuyasaranganye-Budubi 

  Dushimirimana Emmanuel Scheme manager of Budubi marshland 

  Ntakirutimana Theodor President of WUA Tuyakwirakwize-Migina 

  Ntihabose Cleophas Scheme manager of Migina marshland 

  Hitimana Vincent President of WUA Twuzuzanye-Gatare 
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No Names Responsibility  

  Mbanjeneza Isaac COPRORIZ manager 

  Uwizeyimana Jean Damascene In charge of infrastructures in WUA 

  Iryivuze Marie claire President of WUA Tuyabungabunge-Nyabuyogera 

  Nsanzumuhire Gabriel Ex-president of WUA Tuyabungabunge-Nyabuyogera 

  Manirareba Antoine Village leader of Gahora village in Nyabuyogera 

  Kampayire Maurice President of WUA Abuzuzanya-Mukura 

  Habanzintwali Dennis Scheme manager 

  Munyantore Callixte President of WUA Tuyabyazumusaruro-Ruboroga 

  Karangwa Francois Ruboroga marshland scheme technician 

  Nshimiyimana Emmanuel WUA accountant 

  Nzabanita Jean Bosco President of zone I in CODEPRAG Ishema ry’abahinzi 

  Ntaribi Samuel President of Cooperative IMPABARUTA in 

Rwabashyashya marshland 

  Mukaruzindana Dorothee President of WUA Twongerumusaruro-Bishenyi 

  Rwaka Dusingize Devotha Scheme manager and agronomist of Bishenyi marshland 

  Bikorimana Janvier President of WUA Tuyasaranganye-Gikoro 

  Kanyemera Jacques President of zone I in COALEKA 

  Gahutu Ignace President of CORIKA 

  Mujawayezu Alexia President of WUA Tuyuhize-Nyagisenyi-Rufigiza 

V.                    VMSC 

  Mukeshimana Venuste Ngoma-Bugesera VMSC manager 

  Nsengayire fabrice Tractor operator in Ngoma VMSC 

VI.                  Districts 

  Mutesi Jean Pierre Nyanza district agronomist 
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Appendix 3: Asset register of tractors and other agricultural machineries 
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1 Gisagara       7                                  

2 Huye 5                 

3 Gasabo 3  77 2 205 2 3 20 104 206 74 51 152 13 16 44 47 

4 Kamonyi 4                 

5 Nyagatare  3             2   

6 Kirehe  1              2  

7 Rulindo 1                 

8 Nyanza 2  2  10   1 2 4 2 1 3   1 1 

9 Rusizi 1                 

10 Nyamagabe 2                 

11 Nyamasheke 3                 

12 Ruhango 1        1      3 1  

13 Musanze-

Gakenke 

1  1      1 2  1 1   2 1 

14 Muhanga 1                 

15 Nyaruguru 1                 

16 Bugesera 1  11  19  1   8     1   

17 Ngoma   2  3    1    1  1 1 1 

18 Rwamagana                  

19 Gatsibo                                   

20 Kayonza       1           

21 Gicumbi                  

22 Karongi             2   8 8 

 Total 33 4 93 2 237 2 5 21 109 220 76 53 159 13 23 59 58 

Source: Task Force Asset Register, January 2015 
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Appendix 4: Roles and responsibilities of key players of the Task force 

Key player Roles and responsibilities 

Ministry of 

Agriculture 

(MINAGRI) 

● Parent ministry of the task force 

● Sets policy direction 

● Provides budget for the activities of the Task force 

District local 

governments 

● Co-sign the Irrigation Management Transfer Agreement (IMTA) 

with IWUAs and MINAGRI. 

● Assuring the overall management of WUAs belonging to the 

District 

● Monitoring and evaluation of the WUAs 

● Heads the District Irrigation Steering Committee (DISC). The DISC 

has to fulfil following responsibilities: 

● Provide technical and managerial support to WUAs 

● Financial audit of WUAs 

● Monitor and evaluate the operation and maintenance of all irrigation 

infrastructures within the District 

● Share and coordinate responsibilities between different 

stakeholders operating in irrigation schemes within the District 

● Coordinate the implementation of the land lease and management 

agreements, the water permit, the irrigation management transfer 

agreement 

● Draft and evaluate, every growing season, the performance contract 

between the district and the WUA 

● Draft and evaluate, every growing season, the performance contract 

between the WUA and the cooperative 

● Resolve any differences of opinion between the WUA and the 

cooperative 

● Approval of the WUA annual plans and budgets 

● Approval of the WUA annual activities and financial reports 

● Any other responsibility specified in internal regulation of the 

committee 

Irrigation Water Users 

Associations 

(IWUAs) 

Assuring operation and maintenance of irrigation schemes. Specifically 

WUAs should: 

● ensure full participation of all members in all its activities 

● ensure full transparency of all its accounts to all water users by 

giving full access to all documents 
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Key player Roles and responsibilities 

● ensure decision making is fair and democratic 

● ensure that all water users receive their fair share of water in time 

● minimize waste of water 

● promote the use of new techniques and technologies for raising 

yield per unit of water 

● avoid erosion, salinization, overwatering and control flooding 

● ensure members maintain the fertility of the soil and protect the 

environment 

● Respect the rights and legal interests of all owners and all users of 

the scheme 

KWAMP Project Following the MOU signed between KWAMP Project and the Task force 

for the period of 2011 to 2014, the project committed to: 

● support the establishment of WUA unit within the Task force 

● provide financial and technical support to the implementation of the 

policy of transferring  management of irrigation schemes to WUAs 

under the Agreed Annual Work Plan and Budget (AWPB) 
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Appendix 5a:  List of TYM tractors 

No Tractor 
Plate 

number 

Purchase 

date (A) 

 Hours 

workedα 

(B)  

 Audit 

verification 

date (C) 

 Days worked 

(based on 8 

hour day)  

D = B/8  

 Days in 

service  

(E = C-A)  

 Years in 

service  

(F =E/365)  

 Average days 

worked per 

year (G = D/F)  

1 T1003 GR 265 D 01-Aug-11 1,716 19-Dec-14 214.5 1,236 3.4 63 

2 T1003 GR 175 D  01-Aug-11 1,481 19-Dec-14 185.14 1,236 3.4 55 

3 T353 GR 393 D 01-Aug-11 665 19-Dec-14 83.15 1,236 3.4 25 

4 T503NCRW GR 129 D 01-Aug-11 839 19-Dec-14 104.89 1,236 3.4 31 

5 T353NCNZT GR 399 D 01-Aug-11 260 06-Feb-15 32.44 1,285 3.5 9 

6 T1003 GR 262 D 01-Aug-11 1,615 06-Feb-15 201.89 1,285 3.5 57 

7 T503NCRW GR 125 D 01-Aug-11 1,066 06-Feb-15 133.29 1,285 3.5 38 

8 T353 GR 396 D 01-Aug-11 247 19-Dec-14 30.91 1,236 3.4 9 

9 T503NCRW GR 124 D 01-Aug-11 1,536 12-Feb-15 191.96 1,291 3.5 54 

10 T353NCRW GR 121 D 01-Aug-11 355 09-Feb-15 44.43 1,288 3.5 13 

11 T353NCRW+++ GR 112 D 01-Aug-11   19-Dec-14                           -    1,236 3.4   

12 T503NCRW GR 130 D 01-Aug-11 1,764 09-Feb-15 220.5 1,288 3.5 62 

13 T1003 GR 179 D 01-Aug-11 956 19-Dec-14 119.46 1,236 3.4 35 

14 T503NCRW GR 057 D 01-Aug-11 1,193 19-Dec-14 149.13 1,236 3.4 44 

15 T353NCRW GR 122 D 01-Aug-11 168 19-Dec-14 21 1,236 3.4 6 

16 T353NCRW GR 123 D 01-Aug-11 129 19-Dec-14 16.13 1,236 3.4 5 

17 T353NCRW GR 053 D 01-Aug-11 326 19-Dec-14 40.76 1,236 3.4 12 

18 T353NCRW GR 259 D 01-Aug-11 171 19-Dec-14 21.4 1,236 3.4 6 

19 T353NCRW GR 119 D 01-Aug-11 173 19-Dec-14 21.63 1,236 3.4 6 

20 T353NCRW GR 117 D 01-Aug-11 208 19-Dec-14 26 1,236 3.4 8 

21 T353NCNZT GR 909 C 07-Nov-09 517 19-Dec-14 64.63 1,868 5.1 13 

22 T353NCNZT GR 059 D 07-Nov-09 332 19-Dec-14 41.45 1,868 5.1 8 

23 T503NCRW GR 133 D 01-Aug-11 784 19-Dec-14 98 1,236 3.4 29 
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No Tractor 
Plate 

number 

Purchase 

date (A) 

 Hours 

workedα 

(B)  

 Audit 

verification 

date (C) 

 Days worked 

(based on 8 

hour day)  

D = B/8  

 Days in 

service  

(E = C-A)  

 Years in 

service  

(F =E/365)  

 Average days 

worked per 

year (G = D/F)  

24 T503NCNZT GR 969 C 07-Nov-09 896 19-Dec-14 112 1,868 5.1 22 

25 T503NCNZT GR 260 D 07-Nov-09 1,217 19-Dec-14 152.13 1,868 5.1 30 

26 T503NCRW GR 134 D 01-Aug-11 1,103 19-Dec-14 137.88 1,236 3.4 41 

27 T503NCRW GR 131 D 01-Aug-11 810 19-Dec-14 101.25 1,236 3.4 30 

28 T603STNZT GR 908 C 07-Nov-09 853 19-Dec-14 106.58 1,868 5.1 21 

29 T 603 GR 184 D 12-Jan-12 590 19-Dec-14 73.76 1,072 2.9 25 

30 T 603 GR 182 D 12-Jan-12 631 19-Dec-14 78.86 1,072 2.9 27 

31 T 603 GR 183 D 12-Jan-12 848 19-Dec-14 105.94 1,072 2.9 36 

32 T 603 GR 185 D 12-Jan-12 706 19-Dec-14 88.28 1,072 2.9 30 

33 T 603 GR 188 D 12-Jan-12 687 19-Dec-14 85.9 1,072 2.9 29 

34 T 603 GR 186 D 12-Jan-12 327 19-Dec-14 40.86 1,072 2.9 14 

35 T 603 GR 187 D 12-Jan-12 695 19-Dec-14 86.85 1,072 2.9 30 

36 T903STNZT GR 970 C 07-Nov-09 512 19-Dec-14 64 1,868 5.1 13 

          

37 T1003 GR 177 D 01-Aug-11 853 19-Dec-14 106.58 1,236 3.4 31 

38 T503NCNZT GR 910 C 07-Nov-09 1,385 19-Dec-14 173.13 1,868 5.1 34 

39 T353NCRW GR 113 D 01-Aug-11 455 19-Dec-14 56.89 1,236 3.4 17 

40 T503NCRW GR 055 D 01-Aug-11 973 19-Dec-14 121.63 1,236 3.4 36 

41 T1003 GR 180 D 01-Aug-11 1,058 19-Dec-14 132.25 1,236 3.4 39 

42 T1003 GR 261 D 01-Aug-11 1,253 19-Dec-14 156.6 1,236 3.4 46 

43 T1003 GR 178 D      01-Aug-11 1,293 19-Dec-14 161.64 1,236 3.4 48 

44 T1003 GR 176 D 01-Aug-11 1,049 19-Dec-14 131.08 1,236 3.4 39 

45 T353NCRW GR 118 D 01-Aug-11 311 19-Dec-14 38.83 1,236 3.4 11 

46 T353NCRW GR 050 D 01-Aug-11 219 19-Dec-14 27.33 1,236 3.4 8 

47 T353NCRW GR 120 D 01-Aug-11 223 19-Dec-14 27.89 1,236 3.4 8 

48 T503NCRW GR 056 D 01-Aug-11 909 19-Dec-14 113.58 1,236 3.4 34 
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No Tractor 
Plate 

number 

Purchase 

date (A) 

 Hours 

workedα 

(B)  

 Audit 

verification 

date (C) 

 Days worked 

(based on 8 

hour day)  

D = B/8  

 Days in 

service  

(E = C-A)  

 Years in 

service  

(F =E/365)  

 Average days 

worked per 

year (G = D/F)  

49 T353NCNZT GR 051 D 07-Nov-09 548 19-Dec-14 68.53 1,868 5.1 13 

50 T353NCRW GR 116 D 01-Aug-11 761 19-Dec-14 95.06 1,236 3.4 28 

51 T353NCRW GR 054 D 01-Aug-11 644 19-Dec-14 80.44 1,236 3.4 24 

52 T603STNZT GR 052 D 07-Nov-09 567 19-Dec-14 70.88 1,868 5.1 14 

53 T353 GR 395 D 01-Aug-11 117 19-Dec-14 14.59 1,236 3.4 4 

54 T353 GR 394 D 01-Aug-11 264 19-Dec-14 32.94 1,236 3.4 10 

55 T503NCRW GR 132 D 01-Aug-11 903 19-Dec-14 112.85 1,236 3.4 33 

56 T503NCRW GR 128 D 01-Aug-11 1,042 19-Dec-14 130.25 1,236 3.4 38 

57 T353 GR 263 D 01-Aug-11 186 19-Dec-14 23.29 1,236 3.4 7 

58 T503NCRW GR 126 D 01-Aug-11 164 19-Dec-14 20.44 1,236 3.4 6 

59 T353 GR 264 D 01-Aug-11 490 19-Dec-14 61.29 1,236 3.4 18 

60 T503NCRW GR 127 D 01-Aug-11 1,516 09-Feb-15 189.5 1,288 3.5 54 

61 T353NCNZT GR 058 D 07-Nov-09 700 09-Feb-15 87.48 1,920 5.3 17 

62 T 603 GR 181 D 12-Jan-12 828 09-Feb-15 103.5 1,124 3.1 34 
+++ Tractor T353NCRW broke down in 2013 and could not be restarted to allow reading the hours worked 
α Hours worked by each tractor were obtained from the respective tractor dashboards 

Appendix 5b: List of Mahindra tractors 

No Tractor 
Plate 

number 

Purchase 

date (A) 

 Hours 

worked 

(B)  

 Audit 

verification 

date (C) 

 Days worked 

(based on 8 hour 

day)  

D = B/8  

 Days in 

service  

(E = C-A)  

 Years in 

service  

(F =E/365)  

 Average days 

worked per 

year (G = D/F)  

1 Mahindra 7030(PSMX) GR 383 D 01-Jun-13 770 19-Dec-14 96.25 566 1.6 62 

2 Mahindra 7030(PSMX) GR 378 D 01-Jun-13 1,125 09-Feb-15 140.63 618 1.7 83 

3 Mahindra 7030(PSMX) GR 388 D 01-Jun-13 1,199 19-Dec-14 149.91 566 1.6 97 

4 Mahindra 7030(PSMX) GR 386 D 01-Jun-13 598 19-Dec-14 74.69 566 1.6 48 

5 Mahindra 7030(PSMX) GR 390 D 01-Jun-13 416 19-Dec-14 51.94 566 1.6 33 

6 Mahindra 7030(PSMX) GR 397 D 01-Jun-13 450 19-Dec-14 56.24 566 1.6 36 
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No Tractor 
Plate 

number 

Purchase 

date (A) 

 Hours 

worked 

(B)  

 Audit 

verification 

date (C) 

 Days worked 

(based on 8 hour 

day)  

D = B/8  

 Days in 

service  

(E = C-A)  

 Years in 

service  

(F =E/365)  

 Average days 

worked per 

year (G = D/F)  

7 Mahindra 7030(PSMX) GR 364 D 01-Jun-13 322 19-Dec-14 40.23 566 1.6 26 

8 Mahindra 7030(PSMX) GR 381 D 01-Jun-13 54 10-Feb-15 6.74 619 1.7 4 

9 Mahindra 7030(PSMX) GR 385 D 01-Jun-13 652 19-Dec-14 81.49 566 1.6 53 

10 Mahindra 7030(PSMX) GR 368 D 01-Jun-13 326 19-Dec-14 40.79 566 1.6 26 

11 Mahindra 7030(PSMX) GR 372 D 01-Jun-13 648 19-Dec-14 80.95 566 1.6 52 

12 Mahindra 7030(PSMX) GR 387 D 01-Jun-13 446 19-Dec-14 55.76 566 1.6 36 

13 Mahindra 7030(PSMX) GR 374 D 01-Jun-13 655 10-Feb-15 81.89 619 1.7 48 

14 Mahindra 7030(PSMX) GR 373 D 01-Jun-13 450 19-Dec-14 56.25 566 1.6 36 

15 Mahindra 7030(PSMX) GR 376 D 01-Jun-13 412 31-Oct-14 51.5 517 1.4 36 

16 Mahindra 7030(PSMX) GR 384 D 01-Jun-13 727 10-Feb-15 90.85 619 1.7 54 

17 Mahindra 7030(PSMX) GR 370 D 01-Jun-13 722 09-Feb-15 90.25 618 1.7 53 

18 Mahindra 7030(PSMX) GR 363 D     01-Jun-13 811 19-Dec-14 101.43 566 1.6 65 

19 Mahindra 7030(PSMX) GR 377 D   01-Jun-13 456 09-Feb-15 57 618 1.7 34 

20 Mahindra 7030(PSMX) GR 366 D 01-Jun-13 596 09-Feb-15 74.5 618 1.7 44 

21 Mahindra 7030(PSMX) GR 369 D 01-Jun-13 637 19-Dec-14 79.61 566 1.6 51 

22 Mahindra 7030(PSMX) GR 371 D 01-Jun-13 575 19-Dec-14 71.84 566 1.6 46 

23 Mahindra 7030(PSMX) GR 379 D 01-Jun-13 41 19-Dec-14 5.09 566 1.6 3 

24 Mahindra 7030(PSMX) GR 367 D 01-Jun-13 619 09-Feb-15 77.41 618 1.7 46 

25 Mahindra 7030(PSMX) GR 365 D 01-Jun-13 412 19-Dec-14 51.54 566 1.6 33 

26 Mahindra 7030(PSMX) GR 389 D 01-Jun-13 77 19-Dec-14 9.6 566 1.6 6 

27 Mahindra 7030(PSMX) GR 398 D     01-Jun-13 717 09-Feb-15 89.63 618 1.7 53 

28 Mahindra 7030(PSMX) GR 375 D 01-Jun-13 494 12-Feb-15 61.73 621 1.7 36 

29 Mahindra 7030(PSMX) GR 382 D 01-Jun-13 478 10-Feb-15 59.74 619 1.7 35 

30 Mahindra 7030(PSMX) GR 380 D 01-Jun-13 925 09-Feb-15 115.61 618 1.7 68 
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Appendix 6: Maintenance schedule as stipulated by TYM and MAHINDRA Manufacturers 

Component  

of the Tractor 1 2 3 4 5 6 7 8 

MAHINDRA 

Engine Oil and filter 

changed after 

first 100 h (and 

toped up if 

necessary) and 

every next 250 

h 

Torque 

cylinder head 

bolts and 

valve 

clearance are 

adjusted 

within a 

specified time 

frame of a 

1,000 h 

Injector 

pressure is 

checked and 

adjusted 

within a 

specified time 

frame of a 

1,000 h 

Radiator 

descaling is 

checked and 

adjusted 

within a 

specified time 

frame of a 

1,000 h 

Rubber clutch 

Gear Hydraulic 

Pump is checked 

and adjusted 

within a 

specified time 

frame of a 1,000 

h 

      

Air cleaner Air-cleaner 

connections are 

checked and 

tighten on 

every 250 h 

primary 

element is 

cleaned in 

every 300 h 

Safety 

cartridge is 

changed in 

every 900 h 
          

Fuel system Water from fuel 

filters is 

drained within 

a period of 

every 15 days.  

Primary filter 

element is 

changed in 

every 250 h or 

even before 

when 

necessary. 

Secondary 

filter element 

is changed in 

every 500 h or 

even before 

when 

necessary.           
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Component  

of the Tractor 1 2 3 4 5 6 7 8 

Cooling system Water from fuel 

filters is 

drained within 

a period of 

every 15 days.  

Primary filter 

element is 

changed in 

every 250 h or 

even before 

when 

necessary. 

Secondary 

filter element 

is changed in 

every 500 h or 

even before 

when 

necessary           

Electrical system 

Battery 

terminals is 

cleaned after a 

specified time 

frame of a 250 

h 

cooling 

system is 

checked(and 

replaced if 

necessary) 

after a 

specified time 

frame of 1000 

h             

Transmission Oil level is 

initially 

changed after 

50 h (and 

Toped-up if 

necessary) and 

every 250 h for 

following 

times. 

Fan belt 

tension was 

initially 

changed after 

50 h (and 

adjusted if 

necessary) 

and every 250 

h for 

following 

times 

Transmission 

oil is changed 

after 1,000 h 

Side shift and 

nipple are 

greased after 

every 250 h

  

        

Hydraulic system Suction filter is 

initially 

changed after 

50 h (and 

 Steering 

wheel play is 

checked every 

500 h 

Toe-in is set 

every 500 h 
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Component  

of the Tractor 1 2 3 4 5 6 7 8 

Toped-up if 

necessary) and 

every 500 h for 

following times 

Front axle Front axle oil 

level is changed 

every 250 h 

front axle oil 

is changed 

after every 

1,000 h             

TYM TRACTORS 

Tractors T353 

Engine Oil and 

cartridge are 

changed every 

100 

Air cleaner is 

cleaned every 

100 h and 

replaced every 

200 h 

Oil filter to be 

changed every 

400 h 

Radiator hose 

clamp is 

replaced every 

2 years 

  

      

Chassis Transmission 

oil is changed 

every 300 h 

after first 50 h 

TF I&M 

consult the 

service dealer 

to make toe-in 

check up in 

every 300 h’s 

intervals. 

Front wheel 

hub is greased 

and adjusted 

every 300 h 

Steering 

wheel joint is 

greased every 

900 h 

Throttle pedal is 

regularly 

adjusted and 

checked every 

300 h 

Hydraulic oil 

filter is 

changed every 

300 h’ time 

intervals 

Oil of the 4WD 

front axle is 

checked every 

100 h, changed 

every 600 h 

and/or replace 

it in case it 

leaks. 

Electric 

wiring 

is 

checked 

every 

year. 

Tractors T503 

 Engine Oil and 

cartridge is be 

changed every 

Engine air 

cleaner is 

cleaned every 

Oil filter is 

changed every 

400 h and 

Radiator hose 

clamp is 

replaced every         



PERFORMANCE AUDIT OF UTILIZATION AND MAINTENANCE OF IRRIGATION  

AND MECHANIZATION EQUIPMENT 

 

 

Office of the Auditor General for State Finances                                                                    116 

Component  

of the Tractor 1 2 3 4 5 6 7 8 

100h and 

recorded 
100 h and 

replaced every 

200 and 

recorded. 

recorded 2 years and 

recorded. 

 Chassis Transmission 

oil is checked 

on daily basis 

and if 

transmission oil 

is changed 

every 500 h or 

12 months after 

first 50 h 

Toe-in check 

up in every 

300h intervals 

Front wheel 

hub is greased 

every 900 h 

Radiator hose 

clamp is  

replaced every 

2 years and 

recorded 

        

Tractors T603 

Engine Oil and 

cartridge are be 

changed every 

100h and 

recorded 

Engine air 

cleaner is 

cleaned every 

100 h and 

replaced every 

200h and 

recorded 

Oil filter is be 

changed every 

400 h and 

recorded 

Radiator hose 

clamp is be 

replaced every 

2 years and 

recorded 

        

Chassis Transmission 

oil is checked 

on daily basis 

and if 

transmission oil 

is changed 

every 500 h or 

12 months after 

first 50 h 

Toe-in check 

up in every 

300h intervals 

Front wheel 

hub is greased 

every 900 h 

Steering 

wheel joint is 

adjusted every 

300 h 

Throttle pedal is 

regularly 

adjusted and 

checked every 

300 h 

Hydraulic oil 

filter is 

changed every 

300 h time 

intervals 

Oil of the 4WD 

front axle is 

checked every 

100h, changed 

every 600 h 

and/or replace 

it in case it 

leaks 

Electric 

wiring 

is 

checked 

every 

year 
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Component  

of the Tractor 1 2 3 4 5 6 7 8 

Tractors T903 

Engine Oil and 

cartridge is 

changed every 

100h and 

recorded 

Engine air 

cleaner is 

cleaned every 

100 h and 

replaced 

every 200h 

and recorded 

Oil filter is be 

changed every 

400 h and 

recorded 

Radiator hose 

clamp is  

replaced 

every 2 years 

and recorded 

        

Chassis Transmission 

oil is checked 

on daily basis 

and if 

transmission oil 

is changed 

every 500 h or 

12 months after 

first 50 h 

Toe-in check 

up in every 

300 h intervals 

Front wheel 

hub is greased 

every 900 h 

Steering 

wheel joint is 

adjusted every 

300 h 

Throttle pedal is 

regularly 

adjusted and 

checked every 

300 h 

Hydraulic oil 

filter is 

changed every 

300 h time 

intervals 

Oil of the 4WD 

front axle is 

checked every 

100h, changed 

every 600 h 

and/or replace 

it in case it 

leaks 

Electric 

wiring 

is 

checked 

every 

year 

Tractors T1003 

Engine Oil and 

cartridge is 

changed every 

100h and 

recorded 

Engine air 

cleaner is 

cleaned every 

100 h and 

replaced every 

200h and 

recorded 

Oil filter is 

changed every 

400 h and 

recorded 

Radiator hose 

clamp is  

replaced 

every2 years 

and recorded 

  

     

Chassis Transmission 

oil is checked 

on daily basis 

and if 

Engine air 

cleaner is 

cleaned every 

100 h and 

Front wheel 

hub is greased 

every 900 h 

Steering 

wheel joint is 

adjusted every 

300 h 

Throttle pedal is 

regularly 

adjusted and 

checked every 

Hydraulic oil 

filter is 

changed every 

300 h time 

Oil of the 4WD 

front axle is 

checked every 

100h, changed 

Electric 

wiring 

is 

checked 



PERFORMANCE AUDIT OF UTILIZATION AND MAINTENANCE OF IRRIGATION  

AND MECHANIZATION EQUIPMENT 

 

 

Office of the Auditor General for State Finances                                                                    118 

Component  

of the Tractor 1 2 3 4 5 6 7 8 

transmission oil 

is changed 

every 500 h or 

12 months after 

first 50 h 

replaced every 

200 h and 

recorded 

300 h intervals every 600 h 

and/or replace 

it in case it 

leaks 

every 

year 
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Appendix 7: Marshlands and Hillside irrigation infrastructure constructed by the 

Task force 

7a:  Marshlands irrigation infrastructure 
 Name of the marshland   District   

CommandA

rea (ha)  

Constructio

n period 

 Value (Frw)  

 Nyiramageni   Gisagara                 180    2,011         180,000,000    

 Kibugazi   Gisagara                 108    2,011         108,000,000    

 Mwura-Gatare   Gisagara                 110    2,011         215,000,000    

 Nyabuyogera   Gisagara                 109    2,011         109,000,000    

 Ruvugangoma   Gisagara                   43    2,011           43,000,000    

 Migina   Gisagara-Huye-

Nyaruguru  

               270    2,011         270,000,000    

 Umwaro   Huye                   40    2,011           49,000,000    

 Mukura   Huye                 125    2,011         125,000,000    

 Ruboroga   Kamonyi                 130    2,011         130,000,000    

 Makera   Muhanga                 100    2,011         100,000,000    

 Muzirantwago   Nyamagabe                   72    2,011           72,000,000    

 Busogwe   Nyanza                 102    2,011         102,000,000    

 Urwonjya   Nyaruguru                   40    2,011           40,000,000    

 Nyirakiyange   Ruhango                 117    2,011         117,000,000    

 NyagisenyiRufigiza   Kigalicity                 204    2,011         204,000,000    

 Mugonero   Nyamasheke                   50    2,011           56,000,000    

 Kibati   Nyamasheke                   28    2,011           38,000,000    

 Nyagahembe   Nyamasheke                   40    2,011           69,081,106    

 Bahimba   Rulindo                 325    2,011         290,000,000    

 Rwondo   Nyamagabe                   64    2,011           84,000,000    

 Bishenyi   Kamonyi                   59    2013-2014         147,500,000    

 Gikoro   Kamonyi                   86    2013-2014         198,763,340    

 Kajevuba   Gasabo                   83    2013-2014         207,500,000    

 Budubi   Nyanza                 151    2013-2014         147,205,000    

 Kanyegenyege   Ruhango                 137    2013-2014         192,035,088    

 Jabana   Gasabo                 146    2,014           92,833,888    

 Nyaburiba   Bugesera                   51    2,014         124,261,000    

 Agatare   Gisagara                   59    2,014           88,500,000    

 Umusizi   Huye                   51    2,014         137,769,897    

 Akaboti   Gisagara                   76    2,014         130,821,061    

 Rwabashyashya   Kamonyi                   59               59,000,000    
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 Name of the marshland   District   

CommandA

rea (ha)  

Constructio

n period 

 Value (Frw)  

 Mukinga   Musanze-

Gakenke  

               108    2,014         184,253,040    

Total               3,323          4,111,523,420    

 

7 b: Hillside irrigation infrastructure 

Item District Area(ha) Amount (Frw) 

Development of sprinkler systems in the valley of Nasho 

Lot1,2,3 (Pressurized sprinkler irrigation and gravity 

systems) 

Kirehe 580 7,305,138,826 

Development of sprinkler/ Micro Irrigation systems in the 

valley of Muvumba Lot4 

Nyagatare 200 2,379,075,479 

Development of sprinkler/Micro Irrigation systems in the 

valley of Muvumba Lot5 

Nyagatare 200 2,477,402,729 

Development of center pivot system in the valley of 

Akagera river 

Nyagatare 500 4,289,356,857 

Supervision of work relating to development of sprinklers 

irrigation systems at the coast of Cyambwe and Mpanga 

lakes (lots 1,2,3) 

Kirehe  206,507,505 

Supervision of work relating to the development of 

sprinkler irrigation systems in the valley of Muvumba Lot 

5 and 4 

Nyagatare  199,010,186 

Supervision of work relating to the development of center 

pivot systems at the cost of Muvumba in Nyagatare 

District 

Nyagatare  240,994,000 

Total   17,097,485,582 

Total 7.a + 7.b   21,209,009,002 
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Appendix 8: Cost benefit analysis for maize production in Matimba and Nasho 

irrigation schemes 

A. Maize Production Cost with subsidies in Maize seed and Fertilizers (DAP and Urea) 

No Activity Area 

(ha) 

Materials 

or 

equipment 

Casual 

labour 

Unit 

Price 

(Frw) 

Total Price - 

Matimba 

irrigation 

scheme (Frw) 

Total Price- 

Nasho 

irrigation 

scheme 

 (Frw) 

1 Bush Clearing  1      

2 First and second tillages 1 Tractors   95,000 74,500 

3 Application of Organic Manure 1  15 1,000 15,000 - 

4 Maize seed sowing  1  30 1,000 30,000 30,000 

5 First weeding 1  30 1,000 30,000 30,000 

6 Second weeding 1  30 1,000 30,000 20,000 

7 Water fee 1    17,000 28,000 

8 Pesticide application 1  10 1,000 10,000 - 

9 Harvesting  1  50 1,000 50,000 100,000 

10 Threshing and winnowing 1    20,000 - 

11 Drying 1  10 1,000 10,000 - 

12 Packaging 1  5 1,000 5,000 - 

13 Manpower for irrigation (kuvomera)     - 20,000 

14 Manpower     - 8,000 

15 Contingency     - 20,000 

Subtotal 312,000 330,500 

B.  Money paid for input and field value 

No Item Units Quantity Unit Price 

(Frw) 
Total Price -

Matimba 

scheme (Frw) 

Total Price - 

Nasho scheme 

(Frw) 

1 Maize Seeds( Hybrid PAN 4M21) Kg 25 570 14,250 11,750 

2 Organic Manure Kg 10,000 10 100,000 135,000 

3 Fertilizer-DAP Kg 100 470 47,000 47,000 

4 Fertilizer-Urea Kg 50 410 20,500 20,500 

5 Pesticide Liter 10 5,000 50,000 24,000 

6 Sheetings (Tool for drying) pcs 2 12,500 25,000 62,500 

7 Thresher machine (for threshing) nbr 1 15,000 15,000 - 

8 Bags (for packaging) pce 40 200 8,000 7,000 

9 Field value ha 1  200,000 - 

 Subtotal    479,750 307,750 
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No Item Units Quantity Unit Price 

(Frw) 
Total Price -

Matimba 

scheme (Frw) 

Total Price - 

Nasho scheme 

(Frw) 

 Total    791,750 638,250 
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Appendix 9: Organization chart of the Task force 
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